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EXECUTIVE SUMMARY 
 

This report serves as quarterly report for the period January-March 2012 for the Crime and 

Violence Follow-on Award, Cooperative Agreement Number AID-596-A-12-00001, signed on 

January 17, 2012 and effective through January 31, 2013 for the amount of $3,075,270.00. This 

follow on award for the USAID/El Salvador’s Alianza Joven Regional (AJR) program, 

implemented by Creative Associates,  is designed to improve citizen security in El Salvador and the 

region, and to reduce crime overall. Emphasis is placed on forging alliances among a variety of 

crime prevention stakeholders, including multiple levels of government, civil society, and the 

private sector. The project has two components, Component One, seeks to strengthen SICA by 

supporting implementation of the Central American Security Strategy (CASS); assisting SICA´s 

Civil Society Consultative Committee to advance the CASS; strengthening its Regional 

Observatory (OBSICA) to become fully operational; and promoting coherence and harmonization 

on Juvenile Justice Reform in the region. Component Two CARSI seeks to further strengthen the 

Municipal Crime Prevention Committees (CMPVs) to mobilize and build alliances to expand 

vocational and basic education training, job creation and other positive opportunities for youth; to 

extend the network of Outreach Centers to additional high-risk areas; and to engage the broader 

community in full commitment to immediate and long-term prevention of crime and violence. 

 

COMPONENT ONE ASSIST SICA TO PROMOTE DIALOGUE AND COHERENCE IN CITIZEN 
SECURITY 
 
During this period AJR signed a Letter of Intent with the Central America Integration System 

(SICA) to support the Central America Security Strategy (CASS), SICA´s Consultative Council 

(CC-SICA), the Democratic Security Index and Observatory (OBSICA), and the Central American 

Youth Movement Against Violence (CAYMAV). The team held twelve technical assistance 

meetings with the Democratic Security Directorate (DSD) to finalize the Work Plan and Road Map 

and to provide follow-up to activities under the Work Plan. AJR also worked to ensure that the 

Regional Juvenile Justice Policy was adopted by the Central American Presidents.  

 

AJR has identified three expert consultants to support and strengthen the CASS to develop a donor 

strategy to manage donor funds; coordinate donor efforts in the Combating Crime component; and 

institutional strengthening to implement the DB1 and DB2 projects currently being financed by the 

international donor community.  

 

AJR is working with various donors such as UNDP, IOM and the Central American Governments’ 

Technical Group on Violence Prevention (GTPV) to coordinate prevention actions within SICA.  In 

late June 2012, a meeting was held at SICA with the GTPV with the participation of representatives 

of Honduras, Nicaragua, Panama, Guatemala and El Salvador governments. The meeting was 

organized by the German Society for International Cooperation (GIZ) and served as a platform to 

select criteria for participation of the group, and to discuss technical aspects of prioritized projects. 

With Germany’s leadership, the CASS´ Prevention Component has advanced in the management 

coordination of projects 

  
This quarter the AJR developed and disseminated a concept paper for the consolidation and 

strengthening of OBSICA. The OBSICA concept paper was reviewed by two regional bodies: The 

Central American Security Commission, and The Security Subcommittee.  This concept will also 

reviewed by the Commission on Statistics of Chiefs of Police of Central America, in a meeting in 

early July at SICA headquarters in San Salvador.  
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During the month of March, the AJR team met the Consultative Committee of SICA (CC-SICA) to 

discuss CC-SICA’s role under the Central American Security Strategy (CASS) as well as the 

incorporation of the CAYMAV. AJR will assist CC-SICA in strengthening their Strategic Plan, by 

helping them add a fifth strategic line aimed at involving them in the CASS. USAID approved a 

grant to strengthen and consolidate the CAYMAV through SICA. 

 

This year the CAYMAV is developing activities to promote regional debate around violence 

prevention. This quarter the CAYMAV participated in the Summit of Presidents of Central America 

which took place in June 2012 in Tegucigalpa, Honduras. CAYMAV was invited to participate in 

roundtable forums at the Summit on June 28, 2012 to discuss issues related to: 1) Strengthening 

Democratic Institutions, 2) Social Media, 3) Public Safety, and 4) Competitiveness and Security. 

The Movement met with several Ambassadors and high level officials from the region to discuss 

issues around youth violence and crime prevention in Central America. The Youth Movement was 

interviewed by several media while at the Summit and held several TV and Radio interviews.  

 

At the end of the quarter, USAID approved the hiring of two consultants to support the 

formalization and legalization of the CAYMAV as a regional structure imbedded within CC-SICA. 

This quarter, the CAYMAV developed a Strategic Plan and the year one Operational Plan. Youth 

representatives from the National Chapters of CAYMAV from El Salvador, Guatemala and 

Honduras attended. Angel Saldaña, a member of the newly formed Panama Chapter also 

participated in the workshop via skype connection. The workshop was facilitated by AJR´s AT-

SICA team and by Mrs. Catalina Soberanis, expert consultant in strategic planning and advocacy 

work. 

 

It is expected that under their Strategy named "C.A. 12/12", the CAYMAV will carry out three 

regional awareness campaigns in order to pass a Regional Prevention of Juvenile Violence Policy at 

the Central American Presidents Summit to be carried out in Nicaragua in December 2012. 

Campaigns in the three countries will begin implementation in August 2012 and will include: 1) the 

public launch of CAYMAV simultaneously in all three Central American countries; 2) the “One 

Voice” campaign; and 3) an awareness campaign via Twitter to position CAYMAV as relevant 

regional stakeholder.  

 

This quarter the AJR supported activities leading to the adoption of the Sub-regional Juvenile 

Justice Policy. In March 2012, AJR established an Advocacy Committee to provide support for the 

adoption of the policy and its implementation. The Advocacy Committee is developing a political, 

financial and technical feasibility assessment with the support of a consultant and in partnership 

with justice systems operators in the Northern Triangle countries. The feasibility assessment is key 

in that it will be presented at the President´s Summit to advocate for the passing of the Juvenile 

Justice Policy. Recommendations from the assessment were presented to the Central American 

Crime Prevention Commission and to the Security Commission of SICA, on May 2-3, 2012. The 

Crime Prevention Commission, in recognition of the importance of the issue of juvenile justice, 

requested that these be submitted to the Central American Security Commission. On June 15, 2012 

the policy recommendations were presented to the Security Commission.  

 

The AJR held meetings with the Social Reinsertion Office of ISNA in order to start discussions 

regarding an action plan to follow-up on the implementation of the rules of procedures for the 

implementation of alternative measures. As a result an Action Plan was validated and agreed upon 

with ISNA. These workshops will be held in the central and paracentral, eastern and western area of 

the country with ISNA teams. This quarter AJR identified the consultant to develop the monitoring 

system. Work on indicators and the monitoring system, has begun.    
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COMPONENT TWO CARSI INITIATIVE ON PREVENTION: ALLIANCES SUPPORT 
MUNICIPAL-LED, COMMUNITY-BASED PREVENTION INITIATIVES TO PREVENT GANG 
RECRUITMENT AND YOUTH VIOLENCE 
 
AJR contracted the Latin American Faculty for Social Sciences (FLACSO) to conduct a baseline 

study in 6 communities of Santa Ana and 4 in Chalchuapa. The findings of the survey found that 

only a minority of respondents could identify community institutions in communities or 

neighborhoods helping youth develop their dreams; 1 in 10 respondents knew a child or youth had 

left school in the past year; the main activity identified by respondents that youth partake in besides 

attending school is wandering the neighborhood or doing nothing; and a large percentage of 

respondents in the four communities said they lived in families where these values were lost; most 

of those surveyed in both municipalities stated that the actions of gangs in their communities had 

declined over the past six months, or had remained the same as always.  

 

This quarter, USAID approved a grant under this component to fund the Municipal Crime 

Prevention Plans. AJR worked with the Municipal Violence Prevention Councils (CMPVs) in Santa 

Ana and Chalchuapa and El Congo to develop Municipal Violence Prevention Plans and Action 

Plan for 2012. In April, AJR, the mayors of the three municipalities and the three CMPVs signed 

letters of understanding affirming the Action Plans developed for 2012. The Plans included the 

development of new Outreach Centers (OCs), the need to strengthen the staff and appointing 

CMPV persons to be trained in prevention interventions. This quarter, the three CMPVs 

demonstrating improved capacity including in the following areas:  external relations; municipal 

collaboration; alliance building; use/dissemination of prevention project results; identification of 

local prevention resources/ funds.  

 

This quarter, the AJR focused in developing the human capacity to conduct monitoring and 

evaluation processes at each CMPV. As a part of this strategy the AJR requested that each CMPV 

delegate two Monitoring and Evaluation Officers.  It was determined that a minimum commitment 

of 20 hours per week must be made to the M&E function, that officers needed a basic level of 

understanding of Microsoft Excel, strong communication and organization skills as basic requisites, 

along with a willingness to conduct this key function. Each CMPV has provided candidates who 

could fulfill this position part time.  

 

This quarter, AJR further developed the training and jobs and entrepreneurship plan for this year 

which includes: 1) market focused vocational training; 2) access to jobs by addressing basic barriers 

to employment; and 3) strengthening existing and developing new micro-entrepreneurial initiatives. 

AJR completed a labor market survey in the three municipalities that provided a basis for vocational 

training efforts and employment placement opportunities. Secondly, AJR is providing employment 

training and preparing CVs with 500 youth and will help 200 access jobs documents. Thirdly, 

youth, who access vocational training and are interested in entrepreneurial initiatives and self-

employment, will also receive business training provided by CONAMYPE.  The vocational training 

strategy is seen as a short-term educational training that is focused on developing skills and 

abilities, enabling youth to obtain employment, self-employed or start a micro enterprise.   

 

Of the 26 OCs that are operational as of this quarter, 19 of have micro-enterprises. The AJR has 

included funds for all newly formed OCs to develop micro enterprises. All OCs developed in 2012 

will include funds for equipment for a micro-enterprises at between $2,000 and $2,500. The choice 

of micro-enterprise is evaluated with the implementing partners; among recurring micro-initiatives 

are gyms. Outreach Centers are also strengthening their vocational training offerings. These 

offerings are currently anchored around English language training and computer skills development.  

 



5 
 

This year, AJR identified schools as one of the key areas to work in prevention. Working through 

local partners, FUNDASALVA and FUNPRES, AJR is addressing prevention through conflict 

resolution training for youth, teachers and parents and on the other hand by addressing the 

degradation of the school as a basis for positive growth. In April 2012, AJR awarded a grant to 

FUNDASALVA conduct drug prevention training in eleven of its schools in two implementation 

municipalities, Santa Ana and Chalchuapa. AJR awarded a grant to FUNPRES to develop conflict 

mediation awareness training in eleven schools by training 103 teachers, five hundred studentes, 

150 parents and community leaders. Additionally, AJR is providing small grants to schools to 

refurbish facilities and purchase new equipment for student use.   AJR staff have also worked with 

school principals and students to develop 16 Youth Clubs (JuvenClubs Escolares) in Santa Ana and 

Chalchuapa. These clubs serve as a way for youth to spend out of school time involved in positive 

and interesting activities.  

 

As of June 30, 2012, 9 of the twelve OCs to be established and funded under the project were 

approved by USAID and 4 were operational and 2 were formally inaugurated. In Santa Ana, both 

Lomas del Tecana and La Empalizada were inaugurated this quarter. Planes del Ranchador was 

operational by June 30, 2012. In Chalchuapa, Cuzcachapa became operational by June 26, 2012. 

There are now a total of 26 OCs operational in El Salvador.  

 

This quarter the CDMYPE (an offshoot of CONAMYPE) provided a one-day training session to 

OC Coordinators in the use of social networks to promote prevention services. OCs established 

Gmail accounts, revisited the branding of Facebook pages and all gained knowledge of how to 

promote OC services to youth, how to capitalize web presence to grow organizations and how to 

maximize communication. The Coordinators also received an orientation talk by the Ministry of 

Labor on Training for Employment, with a view to working with OC youth on this in 2012. 

Anchored around the OCs is the mentor training program. This quarter a total of 36 new mentors 

were trained.  

 

In April 2012, AJR met with mayors, coordinators and the engineering departments of the 

municipalities of Santa Ana and Chalchuapa, to identify and trace the route and preparing technical 

files for infrastructure prevention projects in  each municipality. It was agreed to prioritize the 

renovations of the community houses (Casas Comunales) in, Lamatepec; Santa Claudia in Santa 

Ana and La Cuscachapa in Chalchupa to install in two OCs. To date only Chalchuapa met the 

agreed timetable for preparing the technical files, the municipality remodeled the Community 

House in Colonia Cuscachapa (complement to the project implemented by PREPAZ), while Santa 

Ana has not yet begun work on two community houses planned. By late June, In Chalchuapa 

logistics began for six sub-projects for the prevention infrastructure in Tazumal 2, Loma Linda, 

Buena Vista 2 and Buena Vista 3, San Antonio and Cuzcachapa. In El Congo, it was decided with 

the CMPV that funding for infrastructure projects originally provided in the action plan would be 

redirected aimed at strengthening the two OCs implemented in 2011.  

Underscoring the importance of healthy recreational activities in target communities, AJR has 

worked to develop sports for development programs in Santa Ana, Chalchuapa and El Congo. 

These sports programs were developed in partnership with mayors, municipal leaders as well as the 

municipal crime prevention councils. Thousands of youth and hundreds of volunteers participate in 

these programs which include indoor soccer, basketball, and Tae Kwon Do. 

This quarter, the El Salvador Chapter of the Youth Movement against Violence submitted a 

proposal to establish Municipal Chapters for the Movement in Santa Ana and Chalchuapa. This 

grant was approved by USAID. AJR´s AT-SICA Team supported meetings with the MJCV of El 

Salvador to assist in planning activities to be carried out under the municipal project. The 
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Movement held a meeting with the Chalchuapa´s Municipal Crime Prevention Council, or Comite 

para el Fomento de la Paz y Bien Comun on June 29, 2012.  At that meeting, the Movement made a 

presentation of its project and how it plans to introduce the Movements locally and requested a 

liaison on the part of the CMPV, with whom it can work to coordinate the activities to be 

implemented in the municipality. As a result of these presentations the Movement was provided a 

liaison and the CMPV expressed full support for the Movement´s activities. 
 

At the request of Pre-Paz, AJR was asked to lead the revision of GOES Violence Prevention 

National Strategy (ENPV).  AJR´s work is supported by a Reference Technical Group made of Pre-

Paz, UNDP, RTI and Creative. AJR hired a consultant group to reformulate the National Strategy 

for the Prevention of Violence. The contractor identified to undertake this work was AFAN, S.A., 

with extensive experience at the municipal level and in violence prevention. Under the guidance of 

AJR and the Reference Technical Group, the consultants scheduled focus groups, workshops and 

interviews with a list of actors so as to obtain quality information on the main themes of the ENPV. 

This quarter, AFAN reviewed, analyzed and summarized the existing laws related to the ENPV.  

The methodology for focus groups, workshops and interviews was designed and implemented to 

collect information on the ENPV with key stakeholders.  

 

On June 23, 2012, the Choir and the Youth Philharmonic Orchestra of El Salvador, appeared in 

Chalchuapa. This concert was the first step in implementing the Municipal Philharmonic Choir and 

Orchestra of Chalchuapa which, in turn, is part of the system Choir and Orchestra of El Salvador 

sponsored by the Ministry of Culture of the Presidency. This effort will include the participation of 

the municipality of Chalchuapa, the  CMPV, the Ministry of Culture of the Presidency and AJR. 

The purpose of the implementation of the Choir and Orchestra is associated with "promoting social 

reconstruction, raising awareness on social development issues including: gender, governance, 

citizenship, among others, and providing added value to the social construction of a country 

characterized by solidarity. Generation of an area of health of society and creation of reference 

groups for young people to take to counteract the impact on young people derived from the gangs." 

 
On June 30th, AJR launched the first CMPV exclusive radio program called Tu Consejo te Aconseja 

(Your Council Advises You). The goal of the radio program is to provide a space where CMPV 

members and regular citizens can discuss prevention in their municipalities. This will serve as a 

space for the community and the CMPV to collaborate and bring prevention to the forefront.  
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RESUMEN EJECUTIVO  
 

El presente reporte trimestral corresponde al periodo abril-julio 2012 del Programa de Seguimiento 

del Crimen y la Violencia, con Acuerdo Cooperativo Número AID-596-A-12-00001, firmado el 17 

de enero de 2012 con vigencia hasta el 31 de enero de 2013 por un monto total de $3,075,270.00. El 

Programa de Seguimiento de Alianza Joven Regional (AJR) USAID/ El Salvador, implementado 

por Creative Asociados, ha sido diseñado para mejorar la seguridad ciudadana y reducir la violencia 

en El Salvador y en la región. Se ha puesto énfasis en forjar alianzas con varias partes interesadas 

en prevención de la violencia, incluyendo varios niveles de gobierno, sociedad civil y el sector 

privado. El proyecto contempla dos fases; la Fase I busca fortalecer el Sistema de Integración 

Centroamericana (SICA) brindando apoyo a la implementación de la Estrategia de Seguridad 

Centroamericana (ESCA), asistiendo al Comité Consultivo de la Sociedad Civil del SICA (CC-

SICA) para impulsar la ESCA; fortaleciendo el Observatorio Regional (OBSICA) para que logre su 

pleno funcionamiento y promoviendo la coherencia y armonización de la Reforma de la Justicia 

Juvenil en la región. La Fase II corresponde al CARSI y busca continuar fortaleciendo los Comités 

Municipales de Prevención de la Violencia (CMPVs), la movilización y construcción de alianzas 

para expandir la capacitaciones vocacionales y formación en educación básica, creación de empleo 

y otras actividades positivas para los jóvenes, la expansión de la red de Centros de Alcance a otras 

zonas de alto riesgo y el involucramiento y compromiso de la comunidad a prevenir el crimen y la 

violencia a largo plazo.  

 

FASE I- APOYAR AL SICA PARA PROMOVER EL DIÁLOGO Y COHERENCIA EN 

SEGURIDAD CIUDADANA 

 

Durante este periodo, AJR firmó una Carta de Intención con el Sistema de Integración 

Centroamericana (SICA) para brindar apoyo a la Estrategia de Seguridad Centroamericana (ESCA), 

al Comité Consultivo del SICA (CC-SICA), al Observatorio e Índice de Seguridad Democrática de 

Centroamérica (OBSICA), al Movimiento Centroamericano Jóvenes Contra la Violencia (MCJCV) 

y al Sistema de Justicia Penal Juvenil.  AJR sostuvo 12 reuniones de trabajo con la Dirección de 

Seguridad Democrática (DSD) para finalizar el Plan de Trabajo y la Hoja de Ruta y dar seguimiento 

a las actividades del Plan. Igualmente, el equipo de AJR trabaja para asegurar que la Política 

Regional de Justicia Juvenil sea acogida por los Presidentes Centroamericanos. 

 

AJR ha identificado tres consultores expertos en los temas definidos para apoyar y fortalecer la 

ESCA, desarrollar una estrategia para ordenar el trabajo de la cooperación, y gestionar recursos de 

los donantes; coordinar esfuerzos de los países amigos para el componente del Combate al Crimen 

y fortalecer la institucionalidad para implementar los proyectos DB1 y DB2 que actualmente están 

siendo financiados por donantes de la comunidad internacional. 

 

AJR está trabajando con varios donantes, entre ellos: PNUD, OIM y el Grupo Técnico de 

Prevención de Violencia (GTPV) de los Gobiernos Centroamericanos para coordinar acciones de 

prevención en SICA. A finales de junio 2012, se realizó una reunión en las instalaciones del SICA 

con el GTPV el cual incluyó la participación de los gobiernos de Honduras, Nicaragua, Panamá, 

Guatemala y El Salvador. La reunión fue organizada por la Asociación Alemana de Cooperación 

Internacional (GIZ) y sirvió como plataforma para definir criterios para la participación del grupo, y 

para discutir aspectos técnicos sobre la priorización de proyectos. Con el liderazgo de Alemania, el 

Componente de Prevención de la ESCA ha avanzado en la gestión de coordinación de proyectos. 

 

Durante este trimestre, AJR ha desarrollado y difundido un documento conceptual para la 

consolidación y fortalecimiento del OBSICA. El documento conceptual de OBSICA fue revisado 

por dos entidades regionales: la Comisión de Seguridad Centroamericana y el Sub- Comité de 



8 
 

Seguridad. Además, a petición de la Comisión de Seguridad, el documento fue revisado por la 

Comisión de Estadísticas de los Oficiales de Policía de Centroamérica durante una reunión 

realizada a principios de julio en las oficinas centrales del SICA en San Salvador. 

 

Durante el mes de marzo, el equipo de AJR se reunió con el Comité Consultivo del SICA (CC-

SICA) para discutir el rol del CC-SICA en la Estrategia de Seguridad Centroamericana (ESCA) y la 

incorporación del MCJCV al CC-SICA. AJR ofrecerá apoyo al CC-SICA para fortalecer su Plan 

Estratégico y ayudar a incorporar una quinta línea estratégica enfocada al trabajo de cara a la 

ESCA. En el trimestre USAID aprobó un fondo para el fortalecimiento y consolidación del MCJCV 

a través del SICA. 

 

Este año el MCJCV estará desarrollando actividades para promover el debate regional en torno a la 

prevención de la violencia. Este trimestre el MCJCV participó en la Cumbre de Presidentes de 

Centroamérica, el cual tuvo lugar junio 2012 en Tegucigalpa, Honduras. Durante la Cumbre 

realizada el 28 de junio de 2012 el MCJCV fue invitado a participar en una mesa redonda para 

discutir temas relacionados al: 1) Fortalecimiento de las instituciones democráticas, 2) Medios 

sociales, 3) Seguridad pública y, 4) Competitividad y Seguridad. El Movimiento se reunió con 

varios embajadores y oficiales de alto rango de la región para debatir temas sobre la prevención del 

crimen y la violencia en Centroamérica. Durante la Cumbre, el Movimiento Juvenil fue entrevistado 

por varios medios de comunicación y sostuvo varias entrevistas radiales y televisivas.  

 

A finales de este trimestre, USAID aprobó la contratación de dos consultores para apoyar la 

formalización y legalización del MCJCV como una estructura regional dentro del CC-SICA. 

Asimismo, durante este trimestre, el MCJCV desarrolló un Plan Estratégico y un Plan Operativo 

para el primer año. A la reunión asistieron representantes de los Capítulos Nacionales del MCJCV 

de El Salvador, Guatemala y Honduras. Ángel Saldaña, un miembro del recién formado Capítulo de 

Panamá participó en el taller vía Skype. El taller fue facilitado por el equipo de AJR AT-SICA y 

por la Sra. Catalina Soberanis, consultora experta en planificación estratégica y trabajo de 

incidencia. 

 

Se espera que bajo la Estrategia llamada “C.A 12/12” el MCJCV realice tres campañas regionales 

de prevención para lograr la aprobación de una Política Regional de Prevención de la Violencia en 

la próxima Cumbre de los Presidentes Centroamericanos que se llevará a cabo en Nicaragua en 

diciembre 2012. Las campañas empezarán en los tres países en agosto 2012 e incluirán: 1) el 

lanzamiento público y simultáneo del MCJCV en los tres países de Centroamérica; 2) la campaña 

“Una Voz” y, 3) una campaña de sensibilización vía Twitter para posicionar el MCJCV como una 

organización relevante a nivel regional.  

 

Este trimestre AJR apoyó las actividades dirigidas a la adopción de la Política Sub-regional de 

Justicia Juvenil. En marzo 2012, AJR estableció un Comité de Incidencia para apoyar la adopción 

de la Política y su implementación. El Comité de Incidencia en colaboración con operadores del 

sistema jurídico de los países del Triángulo Norte y un consultor, está desarrollando un estudio 

político, financiero y técnico de viabilidad. El estudio de viabilidad es clave ya que se presentará en 

la Cumbre de los Presidentes con el propósito de adoptar una Política Sub-Regional de Justicia 

Juvenil. Las recomendaciones del estudio fueron presentadas al Sub-Comité de Prevención de 

Violencia y a la Comisión de Seguridad Centroamericana del SICA los días 2 y 3 de marzo 2012. 

La Comisión de Prevención, reconociendo la importancia que conlleva el tema de justicia juvenil 

solicitó que éstas fueran presentadas a la Comisión de Seguridad Centroamericana. El 15 de junio 

de 2012, las recomendaciones para la Política fueron presentadas a la Comisión de Seguridad.  
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AJR sostuvo reuniones con la Oficina de Reinserción Social del ISNA con el fin de iniciar pláticas 

concernientes a un plan de acción que dé seguimiento a la implementación de las normas y 

procedimientos para la implementación de medidas alternas. Como resultado, se validó y acordó un 

Plan de Acción con el ISNA. Estos talleres se realizarán en conjunto con el equipo del ISNA en las 

zonas centrales y paracentrales y en las zonas de oriente y occidente del país. Este trimestre, AJR 

identificó al consultor que desarrollará el sistema de monitoreo. El trabajo con indicadores y el 

sistema de monitoreo ha empezado.  

 

FASE II- INICIATIVA CARSI PARA LA PREVENCIÓN: ALIANZAS APOYAN 

INICIATIVAS COMUNITARIAS LIDERADAS POR LA MUNICIPALIDAD PARA 

PREVENIR EL RECLUTAMIENTO DE JOVENES EN PANDILLAS Y LA VIOLENCIA 

JUVENIL  

 

AJR contrató a la Facultad Latinoamericana de Ciencias Sociales (FLACSO) para dirigir un estudio 

de línea basal en 6 comunidades de Santa Ana y en 4 comunidades de Chalchuapa. Los resultados 

de la encuesta revelaron que sólo una minoría de los encuestados lograron identificar instituciones 

comunitarias que ayudaran a los jóvenes a realizar sus sueños dentro de sus comunidades o 

vecindarios; 1 de 10 encuestados conocían a algún niño/a o joven que había abandonado la escuela 

el año pasado; los encuestados identificaron que la actividad principal en la que participan los 

jóvenes es en vagar por la comunidad o no hacer nada; un porcentaje alto de encuestados de las 

cuatro comunidades respondieron que vivían con una familia que no practicaba valores; la mayoría 

de encuestados en ambas municipalidades afirmaron que las acciones de las pandillas dentro de sus 

comunidades habían disminuido en los últimos seis meses o que se mantenían igual. 

 

Para la Fase II de AJR, correspondiente a los Planes Municipales de Prevención de la Violencia, 

AJR trabajó en conjunto con los Consejos Municipales de Prevención de la Violencia (CMPVs) en 

Santa Ana, Chalchuapa y El Congo para desarrollar Planes Municipales de Prevención de la 

Violencia y Planes de Acción para el año 2012. En abril, AJR, los alcaldes de las tres 

municipalidades y los tres CMPVs firmaron cartas de intención ratificando los Planes de Acción 

2012. Los Planes incluyen el establecimiento de nuevos Centros de Alcances (CDAs), el 

fortalecimiento con equipo y  la asignación de personal para el CMPV con la idea de que sean  

capacitados en intervenciones de prevención. Este trimestre, los tres CMPVs mostraron mejorar de 

capacidad en las siguientes áreas: relaciones externas, colaboración municipal, construcción de 

alianzas, uso y difusión de los resultados del proyecto e identificación de recursos/fondos locales 

para la prevención. 

 

Este semestre, AJR se concentró en desarrollar la capacidad humana de los CMPVs para dirigir 

procesos de monitoreo y evaluación. Como parte de esta estrategia, AJR solicitó que cada CMPV 

asignara a dos personas como Oficiales de Monitoreo y Evaluación (OMEs). Se determinó que se 

deberá destinar un mínimo de 20 horas por semana a las funciones relativas a Monitoreo y 

Evaluación, que los Oficiales necesitaban tener un nivel básico de comprensión de Excel, capacidad 

para comunicarse y habilidades organizativas como requisitos básicos, además de estar dispuestos a 

dirigir esta función. Cada CMPV presentó candidatos que podían cumplir con este trabajo a medio 

tiempo.  

 

Este trimestre, AJR desarrolló el plan de capacitación, empleo y emprendedurismo que contempla 

lo siguiente: 1) Capacitaciones vocacionales enfocadas a posiciones/plazas demandadas por el 

mercado laboral; 2) Acceso al trabajo reduciendo las barreras básicas para ser contratado y, 3) 

fortalecer las iniciativas micro empresariales ya existentes o nuevas. Se realizó un estudio del 

mercado laboral en las tres municipalidades, el que brindó una base para la identificación de 

capacitaciones vocacionales y oportunidades de colocación de empleo. AJR está brindando 
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capacitación laboral a 500 jóvenes en la preparación de sus currículos y otros, así como también 

apoyando a 200 jóvenes a conseguir los documentos necesarios para tener acceso a un empleo. 

Finalmente, los jóvenes que tienen acceso a las capacitaciones vocacionales y están interesados en 

las iniciativas de emprendedurismo y auto-empleo recibirán formación empresarial por parte de 

CONAMYPE. La estrategia de formación vocacional es vista como una capacitación a corto plazo 

enfocada al desarrollo de destrezas y habilidades, logrando que los jóvenes consigan empleo, se 

auto-empleen o establezcan una micro-empresa. 

 

De los 26 Centros de Alcance que están funcionando durante este trimestre, 19 tienen micro 

empresas. AJR ha incluido fondos para todos los nuevos Centros de Alcance que establezcan micro 

empresas. A todos los Centros de Alcance implementados en 2012 se les destinará fondos por un 

monto de 2,000 a 2,500 dólares para el equipamiento de su micro empresa. La elección del tipo de 

micro empresa a desarrollar se evalúa con los socios implementadores; entre las micro iniciativas 

más recurrentes se encuentra el establecimiento de gimnasios. Los Centros de Alcance también 

están fortaleciendo sus ofertas de capacitaciones vocacionales. Estas ofertas actualmente se basan 

en brindar clases de inglés y desarrollo de habilidades computacionales.  

 

Este año AJR identificó que las escuelas forman parte importante de la prevención de la violencia. 

A través del trabajo con los socios, FUNDASALVA y FUNPRES, AJR aborda la prevención a 

través de capacitaciones para jóvenes, maestros y padres en la resolución de conflictos y, por otra 

parte se aborda el deterioro de la escuela como base negativa para el desarrollo positivo de los 

estudiantes. En abril 2012, AJR otorgó un fondo a FUNDASALVA para que facilitara 

capacitaciones de prevención en drogas en 11 centros de alcance en dos de las municipalidades de 

intervención: Santa Ana y Chalchuapa. Además, AJR otorgó fondos a FUNPRES para que 

desarrollara capacitaciones de sensibilización para la mediación de conflictos en 11 escuelas y 

ofreciera capacitación a 103 maestros, 500 estudiantes, 150 padres de familia y líderes 

comunitarios. Adicionalmente, AJR está otorgando pequeños fondos a las escuelas para que 

remodelen sus instalaciones y compren equipo recreativo que sirva para entretener positivamente a 

sus estudiantes. AJR también ha trabajado con los directores y estudiantes de las escuelas para crear 

16 clubes juveniles (JuvenClubs Escolares) en Santa Ana y Chalchuapa. Estos clubs servirán para 

que los jóvenes empleen su tiempo fuera de clases realizando actividades entretenidas y positivas.  

 

Hasta el 30 de junio de 2012, 9 de los 12 Centros de Alcance que han de establecerse y financiarse 

bajo el programa fueron aprobados por USAID, 4 han empezado a funcionar y 2 fueron inaugurados 

formalmente. Durante este trimestre se inauguraron en Santa Ana los centros de alcance: Lomas del 

Tecana y La Empalizada. Planes del Ranchador empezó a funcionar a partir del 30 de junio de 

2012. En Chalchuapa, el Centro de Alcance Cuzcachapa empezó a funcionar a partir del 26 de junio 

de 2012. Actualmente hay 26 Centros de Alcance funcionando en El Salvador. 

 

Este trimestre CONAMYPE brindó una jornada de capacitación a Coordinadores de los Centros de 

Alcance sobre el uso de las redes sociales para promover servicios de prevención. Los Centros de 

Alcance crearon cuentas de correo en Gmail, visualizaron el potencial que tiene la creación de 

páginas en Facebook promover los servicios del Centro de Alcance a los jóvenes, adquirieron 

conocimientos en cómo tomar ventaja de la presencia web para organizaciones en crecimiento y 

cómo maximizar esfuerzos de comunicación. Los Coordinadores también recibieron una charla de 

orientación en Formación para el Empleo impartida por el Ministerio de Trabajo y se tiene la 

posibilidad de que trabajen con los jóvenes de los Centros de Alcance durante este año. Otro de los 

pilares de los Centros de Alcance es el programa de capacitación de mentores. Durante este periodo 

un total de 36 nuevos mentores fueron capacitados.  
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En abril 2012, AJR se reunió con los alcaldes, coordinadores y los departamentos de ingeniería de 

las municipalidades de Santa Ana y Chalchuapa para identificar, trazar la ruta y preparar 

documentación técnica para proyectos de infraestructura para la prevención en cada municipalidad. 

Se acordó priorizar las remodelaciones de las casas comunales en Lamatepec y Santa Claudia del 

departamento de Santa Ana y en Cuzcachapa departamento de Chalchuapa para el establecimiento 

de dos Centros de Alcance. Hasta la fecha solamente Chalchuapa cumplió con la calendarización 

prevista para preparar la documentación técnica, la municipalidad remodeló la Casa Comunal en 

Colonia Cuzcachapa (como complemento al proyecto implementado por PREPAZ), mientras que en 

Santa Ana el trabajo planificado en las casas comunales aún no ha empezado. A finales de junio, se 

empezó todo un esfuerzo logístico en Chalchuapa para iniciar seis sub-proyectos de infraestructura 

para la prevención en Tazumal 2, Loma Linda, Buena Vista 2 y Buena Vista 3, San Antonio y 

Cuzcachapa. En El Congo se decidió junto con el CMPV, que el financiamiento para proyectos de 

infraestructura originalmente asignado en el plan de acción sería redirigidos y enfocado en el 

fortalecimiento de dos Centros de Alcance establecidos en el año 2011.  

Cabe destacar la importancia de actividades de sano esparcimiento en las comunidades meta, AJR 

ha trabajado para desarrollar programas de desarrollo en Santa Ana, Chalchuapa y El Congo. Estos 

programas deportivos fueron desarrollados en conjunto con los alcaldes, líderes municipales y los 

consejos municipales de prevención de la violencia. Miles de jóvenes y cientos de voluntarios 

participan en estos programas los cuales incluyen: fútbol sala, básquetbol y Tae Kwon Do. 

Este trimestre, el Movimiento Jóvenes Contra la Violencia de El Salvador presentó una propuesta 

para establecer los Capítulos Municipales para el Movimiento en Santa Ana y Chalchuapa. La 

donación fue aprobada por USAID y el equipo de AJR AT-SICA sostuvo reuniones con el MJCV 

para apoyarlos en la planificación de actividades a realizarse bajo el proyecto municipal. El 29 de 

junio de 2012, el Movimiento sostuvo una reunión con el Consejo Municipal de Prevención de la 

Violencia o Comité para el Fomento de la Paz y Bien Común de Chalchuapa. En la reunión el 

Movimiento presentó su proyecto y cómo planea incorporar el Movimiento a nivel local, además de 

solicitar que el CMPV sea un enlace con el que se pueda trabajar para coordinar las actividades a 

ser implementadas en la municipalidad. Como resultado de las presentaciones se le brindó un punto 

de enlace al Movimiento y el CMPV expresó su pleno apoyo a las actividades del Movimiento.  

 

A petición de Pre-Paz, se le solicitó a AJR liderar la revisión de la Estrategia Nacional de 

Prevención de la Violencia (ENPV) del Gobierno de El Salvador. El trabajo de AJR es apoyado por 

el Equipo de Referencia Técnica integrado por Pre-Paz, PNUD, RTI y Creative. AJR contrató un 

grupo consultor para reformular la Estrategia Nacional para la Prevención de la Violencia. El 

contratista que estará a cargo de emprender este trabajo es AFAN, S.A., quien tiene una extensa 

experiencia a nivel municipal y en prevención de la violencia. Bajo la guía de AJR y el Equipo de 

Referencia Técnica, los consultores programaron grupos focales, talleres y entrevistas con una lista 

de actores para obtener información de calidad en temas principales concernientes a la ENPV. Este 

trimestre, los consultores revisaron, analizaron y sintetizaron las leyes actuales relacionadas a la 

ENPV. La metodología para los grupos focales, talleres y entrevistas fuer diseñado para recolectar 

información relacionada a la ENPV con las partes interesadas. 

 

El 23 de junio de 2012 el Coro y la Orquesta Filarmónica Juvenil de El Salvador se presentaron en 

Chalchuapa. Este concierto fue el primer paso para la creación de un Coro y Orquesta Municipal en 

Chalchuapa que a su vez es parte del Sistema de Coros y Orquestas de El Salvador y está 

patrocinado por el Ministerio de Cultura de la Presidencia. Este esfuerzo incluirá la participación de 

la municipalidad de Chalchuapa, el CMPV, el Ministerio de Cultura de la Presidencia y AJR. El 

propósito de la creación del Coro y la Orquesta está asociado a “promover la reconstrucción social, 

sensibilizar en temas de desarrollo social, incluyendo: sexo, gobernabilidad, ciudadanía, entre otros; 
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y brindar valor agregado a la construcción social de un país, caracterizado por la solidaridad. 

Creación de ambientes sanos para la sociedad y creación de grupos de referencia para los jóvenes 

que contrarresten el impacto que se deriva de las pandillas.” 

 

El 30 de junio AJR lanzó el primer programa radial exclusivo del CMPV llamado “Tu Consejo te 

Aconseja”. El propósito de este programa radial es brindar un espacio en donde los miembros del 

CMPV y ciudadanía en general hablen sobre temas de prevención de violencia en su municipalidad. 

Con esto se pretende brindar un espacio a la comunidad en donde el CMPV colaborará para poner 

en primer plano la prevención.  
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CONTEXT 
 

This quarter El Salvador has seen a drastic decrease in murder rates in the country from about 14 

per day in March to five by the end of June. On April 13, 2012, El Salvador recorded the first day in 

three years without a single murder. This can mainly be attributed to a truce by the country’s most 

powerful gangs over the last 100 days. In a deal brokered by the Catholic Church, the 18th Street 

and Mara Salvatrucha gangs agreed to halt hostilities and in return for their leaders were moved 

from maximum security jails to more relaxed conditions. A gang leader, Oscar Armando Reyes told 

Associated Press that gangs “want a definitive ceasefire” but the government had to develop 

concrete proposals for jobs and employment opportunities.  Although this does not mean a 

mobilization of the gangs, it does mean that gang members tired from years of tit-for- tat fighting 

are ready to quit crime for a chance to reenter society with employment and vocational training 

opportunities.  

 

While President Funes has said that he will not enter direct negotiations with the gangs, his 

administration is open to facilitating the accords. These accords are outlined in a document 

formulated by the gang members called “Proposal for a Framework Agreement for the 

Recuperation of Peace in El Salvador” and include: legal reforms that include the repeal of the Anti-

Gang Law; reinsertion and reintegration including training opportunities and scholarships; an end to 

state supported vigilante groups; improvements in prison conditions including recreational and 

educational activities; pardons for inmates that are terminally ill or those that have reached an 

elderly age; probation for all those who qualify; removal of torture as an interrogation mechanism 

by police; a three year maximum sentence in the Zacatecoluca maximum security prison; and the 

creation of a public-private entity led by facilitators where at least 2 members of each gang 

participate to coordinate and manage all social reinsertion programs. 

 

This policy is seen as a departure from previous administrations in El Salvador that adopted mainly 

unsuccessful mano dura tactics to control violent crime and homicides in the country. This truce has 

a great potential for impact in the entire Northern Triangle region of Central America. The 

Salvadoran Defense Minister recently met with his counterparts in Guatemala to share best 

practices and see if the reduction in violence can be replicated in Guatemala. The head of the 

Organization of American States (OAS) also visited El Salvador in June to glean lessons for the rest 

of the region. Some in the region ranging from high level security personnel to former gang 

members do not trust that this truce will bring about lasting peace.  

 
GRANTS 
 
During the period April through June 2012 a large part of the work regarding Grants was focused 

on the presentation of proposals for the Municipal Crime Prevention component as well as the 

SICA Technical Assistance component of the Crime and Violence Prevention follow-on award 

COAG AID-596-A-12-00001. 

 

Grant proposals presented were based on action plans which had been prepared in coordination with 

AJR by the three municipalities of Santa Ana, Chalchuapa, and El Congo and by SICA for 

component 1. 

 

In addition to the activities contemplated in the Municipal Violence Prevention action plans for 

Santa Ana, Chalchuapa, and El Congo, other municipalities will also receive support in order to 

strengthen Outreach Centers (OCs) which were established in other municipalities of El Salvador 

during the period Jan 2008-Jan 2012, which was the initial phase of the Regional Youth Alliance 

project.  The other municipalities are:   Colón (La Libertad), San Salvador, Mejicanos, Apopa,  
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Soyapango, and Nahuizalco.  A total of 21 OCs previously established during said period will 

receive grant funds in order to ensure continuation of coverage for youth living in these 

communities. 

 

The SICA work plan included other activities such as: technical assistance, procurement of 

equipment, as well as grants.   One of the grant activities in this component is the establishment and 

strengthening of the Central American Youth against Violence Movement (CAYMAV) which will 

be carried out in coordination with SICA. This grant also includes the legalization and consolidation 

of this Movement, both at a regional level, as well as by country in El Salvador, Honduras, and 

Guatemala.  The Movement will carry out advocacy activities to ensure that Central American 

Presidents adopt the Regional Crime Prevention Policy that will be presented at the Summit by 

CAYMAV. 

  

I. Grants Presented and Approved during this Quarter 

 

A. Component 1 – SICA 

 

During this period a Letter of Intent was signed with SICA to support the Central America Security 

Strategy, SICA´s Consultative Council (CC-SICA), OBSICA, the Central American Youth 

Movement Against Violence (CAYMAV), the Regional Juvenile Justice Policy to be adopted by 

the Central American Presidents and other Juvenile Justice initiatives.  A number of consultancies 

have been presented to USAID for approval in support of the Letter of Intent for this component.    

 

A $95,490 grant was approved by USAID for the CAYMAV.  The grant includes the legalization of 

CAYMAV at the regional level, as well as the local associations in El Salvador, Guatemala, and 

Honduras.  It includes advocacy initiatives to ensure adoption of the Regional Crime Prevention 

Policy and the start up of the Youth Movements in Costa Rica, Nicaragua and Belize.  

 

In order to equip the Democratic Security Unit of SICA a grant proposal was sent to USAID 

requesting approval to purchase equipment consisting of laptops, projectors, printers, etc.    

 

B. Component 2 – Municipal Crime Prevention 

  

Many of the approved proposals which are being implemented include procurement of equipment, 

supplies, and others.  The procurement aspect of the grants is carried out by AJR in order to ensure 

transparency, best prices, and timeliness, as well as to procure what is required based on beneficiary 

requirements, budget projections and availability of funds by grant.  A complete file of expenses 

and liquidations by grant is maintained in order to provide, whenever needed, a full report to 

beneficiaries and municipalities.  Funds are also provided to grantees depending on the type of grant 

and type of expense. 

 

(1) Outreach Centers: 

 

Following is the status of Outreach Centers which were established during the first phase of AJR 

(January 2008-January 2012) as well as those which have been approved during this quarter.  One 

will be presented next quarter but is also included in this list for informational purposes.  It is 

important to note that two OCs will be established through funding by the municipalities of Santa 

Ana (1) and Chalchuapa (1). 
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(2) Projections for next period: 

 

A large amount of grant proposals were in the process of being prepared during the month of June 

and will be presented during the month of July for approval.  It is expected that all pending 

proposals will be sent for approval in the next two months in order to ensure completion by January 

2013. 

 

 
 

 

COMPONENT ONE: ASSIST SICA TO PROMOTE DIALOGUE AND COHERENCE IN 
CITIZEN SECURITY 
  
Sub-Activity 1.1:  Assist SICA to develop a One-Year Action Plan for Implementation and 
Monitoring of the Central American Security Strategy (CASS) and its prevention priority 
projects 
 

Creative was asked to contribute to the development of the Democratic Security Directorate´s 

(DSD) CASS projects in 2011, making it a logical next step that it would provide focused technical 

assistance to support the carrying out of these first SICA projects. 

NO. MUNICIPALITY Outreach Centers Approval  Date AJR - FIRST PHASE
FOLLOW-ON 

PHASE
Comments

1 Santa Ana San José Unidas Jan-11 x

2 Santa Ana Garcia I Jan-11 x

3 Santa Ana San Cayetano Jan-11 x

4 Santa Ana Santa Anita Feb-11 x

5 Santa Ana La Providencia Feb-11 x

6 Santa Ana Argentina I May-11 x

7 Santa Ana Santa Teresa Oct-11 x

8 Santa Ana Santa Claudia Apr-12 x

9 Santa Ana Lomas del Tecana Apr-12 x

10 Santa Ana Lamatepec May-12 x

11 Santa Ana LA Union May-12 x

12 Santa Ana La Empalizada May-12 x

13 Santa Ana El Ranchador May-12 x

14 Santa Ana Río Zarco Sep-12 x Munic. Funding

15 Chalchuapa San Antonio II Feb-11 x

16 Chalchuapa Buena Vista III Feb-11 x

17 Chalchuapa Tazumal I Feb-11 x

18 Chalchuapa Las Victorias Aug-11 x

19 Chalchuapa Cuzcachapa May-12 x

20 Chalchuapa Tazumal II May-12 x Munic. Funding

21 Chalchuapa Buena Vista II Jun-12 x

22 Chalchuapa Loma Linda Sep-12 x

23 El Congo Las Brisas May-11 x

24 El Congo Santa Rita Jun-11 x

25 El Congo Barrio La Cuz Aug-12

26 Nahuizalco La Trinidad Dec-10 x

27 Nahuizalco El Calvario Oct-11 x

28 Soyapango El Limón Jun-11 x

29 Soyapango Melendez Jun-09 x

30 Apopa Chintuc II Mar-10 x

31 San Salvador Barrio Lourdes Mar-09 x

32 Mejicanos 13 de Enero Jun-09 x

33 Mejicanos CFO Mejicanos Jul-08 x

34 Colon, La Libertad Lourdes Sep-08 x

STATUS OF OUTREACH CENTERS BY MUNICIPALITY - JUNE 2012
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IND 1.1.1 Development and implementation of 2012 Democratic Security Directorate´s Action 

Plan aimed at the implementation of CASS projects 
 

The targets under this indicator are a general Work Plan developed; a CASS Road Map developed 

in consultation with SICA for launching of CASS projects, and an Operations Manual developed for 

the Democratic Security Directorate (DSD)                                                                                                                                                                                                                      

 

This quarter, the AJR AT-SICA team was focused on finalizing the Work Plan, Road Map and 

focusing the DSD´s human and material resources on the Work Plan. Between April and June, AJR 

held twelve technical assistance meetings with the Democratic Security Directorate (DSD) to 

finalize the Work Plan and Road Map and to provide follow-up to activities under the Work Plan.  

Meetings were held to prepare to present the Strategic Plan to the Director of the DSD; review the 

profile of proposed consultants; help develop the Central America Security Strategy (CASS); and to 

analyze and report the results of the Central American Integration System Summit (Cumbre de 

Presidentes y Jefes de Estado del SICA) hosted in Tegucigalpa on June 28-29, 2012.  AJR also 

helped the DSD prepare for a meeting of the Technical Group on Prevention, to integrate prevention 

policies with the United Nations Population Fund (UNFPA), and to launch the work of consultants 

under the CASS. (See also IND 1.1.2 below.) 

 

As a result of these activities, the general Work Plan and the CASS Road Map were completed. The 

Road Map is being used as a technical monitoring tool that allows measurement of the progress 

made in developing CASS. The DSD is using this tool to demonstrate the development of CASS 

and projects being developed by the DSD in general over the short, medium and long term. 

 

Challenges/Next Steps 

 

With recruitment by the SG-SICA to complete the DSD team, it will be crucial to ensure follow-up 

for the Work Plan, review the functions of the new staff, as well as their objectives and scope. AJR 

will provide on-going assistance driving forward the activities of the Work Plan. 

The Operations Manual for DSD, which will detail the functions of the Special Unit for CASS 

Projects, is an activity that depends on the consolidation of that unit by the SG-SICA. In the 

meantime, the tasks to be assigned to this Special Unit are being executed by the DSD in 

collaboration with the Direction of Administration and Finance (DAF). 

 

 

 

 

IND 1.1.2 Donor Coordination Strategy aimed at CASS project implementation is developed 

in collaboration with SICA  
 

The target under this indicator is a Donor Coordination Strategy developed. 

The AJR and SICA determined the need for a temporary technical support team to provide 

continuity to the CASS. In this context, AJR needed to identify technical support resources, to 

provide technical assistance specialists in Management of International Development Assistance to 

the SG-SICA, and strengthen the development of ESCA and its projects. 

Last quarter, AJR and the DSD jointly identified the human resources needs to be addressed 

through specialized consulting services to the DSD. This quarter through AJR support, the DSD is 

developing the Donor Coordination Strategy which includes consultants to support in the three 

areas below: 



17 
 

 

1. Expert on the management of donor assistance: This includes the development of a donor 

strategy to be design jointly with other DSD staff.   

2. Specialized Technical Assistance to Develop the Combat of Crime Component: This includes 

driving discussions with donors; coordinating the component; obtain and provide information 

on projects; review projects and prepare them for presentation to donors; identify and report on 

advances of this component; and  

Expert on Institutional Strengthening: This entails support of the implementation of the first 

actions of the DB1 and DB2 projects already financed by donors, including equipping the 

General Secretariat of SICA through human and material resources.  

 

Upon having the work plan approved by USAID, AJR, working with the DSD, prepared the Terms 

of Reference and hired the three consultants listed above. Hires were complete by June 18. The AT-

SICA team also prepared the procurement of limited equipment for the Directorate to be delivered 

early next quarter.  

 

 Mr. Mario Martinez, specialist on the management of donor assistance, began work with 

the DSD. (He will work with the DSD through August.)  

 Mr. David Arteaga, an institutional strengthening specialist, started work at the same time 

and is working with DSD staff to address the legal and institutional framework of SICA, the 

Security Framework Treaty and CA Security Strategy, the process followed for the 

development of CASS projects and the negotiation process of CASS Projects with 

international donors and the agenda or objectives of development assistance by SICA.  

 Ms. Aracelly Lazo, consultant on of public security and planning to develop the Combat of 

Crime Component has not ensued activities as a result of a scheduling conflict, she will 

begin work at the DSD in July 2012. 

 

The DSD is providing office space for all of the consultants. Joint coordination between consultants 

and DSD staff, reviewing plans and coming to mutually agreed products, has been emphasized by 

AJR and will be crucial. Consultants have been fully briefed on CASS and its activities. 

 

Challenges/Next Steps 

 

The objectives and scope of each consultant are tight and require careful planning and coordination 

with the DSD to meet targets on time.   In the next quarter, two new consultants will be hired to 

work on the management of donor collaboration and on the design of CASS´ information system. 

 

 

 

 

IND 1.1.3 Coordination provided by AJR with regards the Violence Prevention Component 

under CASS and implementation of the projects 
 

The targets under this indicator include: 1. A CASS Prevention Component Road Map developed; 

2. Methodology in place for six prevention projects, 3. Two prevention projects supported by CASS; 

and 4. Prevention component indicators developed and validated in collaboration with the UNDP 

 

The CASS Prevention Component needs multilateral participation from international donors. 

Several countries support this effort and Germany has been given the lead to coordinate the 

Prevention projects through the participation of technical experts.  Within SICA, the prevention 

component is being addressed with through multilateral coordination including SICA staff, UNDP, 
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IOM and AJR. AJR is contributing by working with the DSD to guide activities leading to the 

implementation of projects in coordination with the Central American governments Technical 

Group on Prevention of Youth Violence (GTPV).  AJR is also providing a methodological review 

and validation of modifications made by donors to the Prevention Project component.  

 

This quarter there were two significant activities:  

  

A meeting was held at SICA with the Technical Group on Prevention of Violence (GTPV) in late 

June 2012 with the participation of representatives of Honduras, Nicaragua, Panama, Guatemala 

and El Salvador governments. This meeting served as a platform to select criteria for participation 

of this group in the workshop organized by Germany through GIZ, and to discuss technical aspects 

of prioritized projects. Among the major agreements of the technical group include: a) request a 

review of the workshop agenda that was developed by GIZ without consultation with the GTPV; b) 

explain the operation of the Security Commission and the role of the regional body GTPV; c) 

introduce SG-SICA´s the proposal related to the CASS implementation by taking into account 

different scenarios (Are projects implemented by SICA, donors, agencies, ministries?  Are projects 

implemented by several donors? What components?, and d) Take into account the contributions of 

GTPV. These agreements were reported to GIZ-Germany during the GIZ organized workshop.  

Based on the above, GIZ had to review the agenda. 

 

On June 14-15, 2012, a workshop took place to discuss the technical aspects of prioritized projects. 

Participants included the Friends of the CASS Prevention Component, GTPV, and representatives 

of the SG-SICA. During the workshop GTPV and GIZ explained the progress that was made in the 

revision of the prevention projects and agreed to take appropriate measures to guide the 

implementation of these projects taking into account the results of the workshop.  

 

With Germany’s leadership, the CASS´ Prevention Component has advanced in the management 

coordination of projects. However, did not solicit adequate participation by SICA. For this reason, 

AJR, through the DSD, encouraged strong participation by both the SG-SICA and the GTPV in the 

planning processes undertaken by Germany. AJR facilitated contacts between GTPV and the 

representative of European Union that allowed for the prompt validation of the "Prevention through 

Local Governments” project.  

 

Challenges/Next Steps 

 

AJR believes that Germany’s experience of coordinating this component represents an interesting 

development model that may merit addressing with other countries when developing other 

components required under the CASS. Next quarter, Germany´s new approach to the 

implementation of projects will be reviewed and a follow-up meeting will be held by the GTPV to 

continue coordination efforts and replicate the model in other Components. 

 

IND 1.1.4 Indicators are designed and implemented for CASS projects  

 
The targets under this indicator include: 1. Technical assistance provided to SICA in monitoring 

and evaluating of CASS projects. 2. Impact indicators and methodologies, tools, procedures and 

formats designed as needed. 3. Technical assistance provided in the design of baselines and 

Monitoring and Evaluation Plans for the two prioritized CASS Prevention project. (These are, 

Prevention of Violence affecting Central American Youth (BB1) and Social Prevention of Violence 

through the Municipalities (BE1). 
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Beyond planning, this activity was not active this quarter. It will be developed next quarter.  AJR 

will need to work with SICA to precisely define the objectives of an information system for SICA. 

 
Sub-Activity 1.2: A Strategy and a Plan Drafted for the Establishment and 
Operationalization of OBSICA in collaboration with stakeholders 
 

In 2011, AJR supported the development and operational strategy of OBSICA. Its work to this 

effect continues under the extension. 

 

IND 1.2.1 OBSICA and the Democratic Security Index (ISD) Work Plan developed  
 

The targets under this indicator include: 1. Workshops conducted with SICA and other stakeholders 

in order to revise OBSICA´s concept paper. 2. Concept paper validated. 3. Workshops to develop 

OBSICA´s work plan for 2012 developed.  

 

Last quarter the content and features of the Observatory and the Democratic Security Index SICA 

(OBSICA) were decided.  The working sessions concluded with the production of a document that 

was finalized in May. 

 

The Democratic Security Index is a tool for the DSD and OBSICA, once the concept paper for 

OBSICA has been validated and approved by the Central American Security Commission. This 

validation is in process and has been mandated by the Central American Security Commission. 

 

The OBSICA concept paper was reviewed by two regional bodies: 1) The Central American 

Security Commission, on two occasions (05/31/12-06/01/12) and on 06/12/12.  2) The Security 

Subcommittee reviewed the concept paper on 05/02/12) and on 06/08/12.  The Central American 

Security Commission office also reviewed the paper on 06/12/12.  It was decided that the concept 

paper will also be reviewed by the Commission on Statistics of Chiefs of Police of Central America, 

in a meeting in early July at SICA headquarters in San Salvador. Meanwhile, Central American 

Security Commission has requested that work on the OBSICA Development Plan be detained until  

the final validation and approval of the project at the next Presidents’ Summit.  

 

Challenges/Next Steps 

 

AJR focused this quarter on supporting the validation of OBSICA. The steps for validation were as 

follows: 1) Review by the Central American Security Commission, 2) Review by the CA Security 

Subcommittee , and 3) Review by the Statistics Subcommittee of the Committee of Chiefs of Police 

of Central America.  

 

A fourth step will be the return of the document to the Central American Security Commission for 

approval in mid-August at the next meeting of the CA Security Committee. The Democratic 

Security Directorate will hold a meeting in July with the High Commissioner Martha Torres, Head 

of International Relations Division of the National Police of Nicaragua, in charge of the Central 

American Pro Tempore Presidency of the Committee of Chiefs of Police in order to gain their 

support in presenting the OBSICA concept at the next meeting of the Central American Security 

Committee. OBSICA is currently supported by Edgar Varela, Commissioner of Police of Honduras, 

who accompanied the entire process of validation and is committed to promoting its adoption. Once 

OBSICA concept paper is validated, AJR will hire consultants to develop the Democratic Security 

Index.  
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IND 1.2.2 Five Democratic Security Indicators completed, reviewed and validated including 

public security and rule of law indicators  
 

The target under this indicator is the validation and official presentation of the Democratic Security 

Index (DSI).  

 

Beyond planning, this activity was not active this quarter and will be developed next quarter. 

During review meetings of OBSICA the Democratic Security Index did not receive any comments 

or criticisms, which is notable. Concurrent to the pre-validation process, AJR worked to develop 

and identify the profile of the consultants for the development of partial research of the ISD and of 

the expert that will integrate the research in developing the final ISD.  

 

IND 1.2.3 Support provided to OBSICA’s Regional Technical Committee and the 

development of its vision, functions, norms and regulations. 
 

The targets under this indicator include: 1. Technical Assistance provided to national technical sub 

units for collecting quality information and analysis to feed OBSICA’s database.  2. Basic 

equipment provided for the establishment of the National Technical Units of OBSICA. 

 

This activity is scheduled for next quarter. However, the definition of the role and functions of the 

Regional Technical Committee has been developed within OBSICA´s Concept Paper. As a part of 

the document review process by the regional bodies of SICA, it was concluded that there is a need 

for the Regional Technical Committee to be comprised of members of the Technical Subunits in 

each country and Statistics Subcommittee of the Committee of Chiefs of Police CA. This is in order 

to achieve the integration of information on indicators and procedures used by each of these bodies.  

 
Sub-Activity 1.3:  SICA and CSOs represented in SICA´s Consultative Committee (CCSICA) 
convene and promote regional debate on CASS implementation and develop a plan  
 

IND 1.3.1 Technical Assistance provided to CC-SICA to implement strategy towards CASS 

implementation 

 
The targets under this indicator include: 1. Technical assistance in strategic planning;                                                              

2. Development of a fifth strategic area under the Strategic Plan regarding their role towards 

CASS’s implementation; 3. Work plan developed with CC-SICA for the implementation of activities 

under the fifth strategic area. 

 

During the month of March, the AJR team met with Mr. Carlos Perez, Executive Director and 

Carlos Molina, President of the Consultative Committee of SICA (CC-SICA). During the meeting a 

discussion was held regarding CC-SICA and its role under the Central American Security Strategy 

(CASS). AJR staff and CC-SICA also discussed AJR’s tentative work plan for 2012 under 

Component 1, including the Central American Youth Movement Against Violence (CAYMAV) 

joining CC-SICA. At this time CC-SICA also briefly presented their current Strategic Plan. AJR 

will assist CC-SICA in strengthening their Strategic Plan, by helping them add a fifth strategic line 

aimed at involving them in the CASS. 

 

Challenges/Next Steps 
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CC-SICA´s board changes every six months.  A new president of CC-SICA was selected at the end 

of June.  AJR met with him to discuss the planned technical assistance.  Next quarter, AJR will 

organize a workshop with CC-SICA to begin developing a fifth strategic line under CC-SICA’s 

holistic Strategic Plan aimed at providing them the correct role and involving them in CASS 

implementation. 

 

IND 1. 3.2 CC-SICA has a revised Strategic Plan and a 2012-2013 Work Plan, define roles and 

identifies synergies between civil society members and the Youth Movement to lead debate on 

CASS implementation across the region 
 

The targets under this indicator are: 1. A revised CC-SICA Strategic Plan developed, 2. CC-SICA 

2012-2013 Work Plan designed in collaboration with SICA, 3. Final workshop with CC-SICA’s 

Board of Directors to discuss results and review the work plan 2013-2014 

 

This activity was not active this quarter. 

 
Sub-Activity 1.4:   Central American Youth Movement Against Violence (CAYMAV) 
Strengthened to develop and implement a Central American plan to advocate against 
violence and to promote regional debate on CASS implementation 
 

In 2011, AJR established the Central American Youth Movement against Violence (CAYMAV) 

with key support from SICA. In 2012, CAYMAV is launching activities to promote regional debate 

on violence prevention. 

 

The most important event for CAYMAV this quarter was 

the Summit of Presidents of Central America which took 

place the last week of June in Tegucigalpa, Honduras. 

CAYMAV was invited to participate in roundtable forums 

at the Summit on June 28, 2012 to discuss issues related to: 

1) Strengthening Democratic Institutions, 2) Social Media, 

3) Public Safety, and 4) Competitiveness and Security.  

 

On June 29th, the final day of the Summit of the CA 

Presidents, CAYMAV participated in a Presidential panel 

submitting two questions posed by Alejandra Hernandez of 

Honduras and Jorge Diaz of El Salvador. The questions were related to the need of having regional 

crime prevention policies and systematic vision in relation to crime prevention projects and 

government policies. 

The Youth Movement and AJR on its behalf, was able to layout its objectives with Ambassador 

Mario Ruiz Dolante of the Embassy of Panama, the Secretary of the Panamanian Foreign Minister 

Peter Sarasqueta, and the Foreign Minister of Honduras Arturo Corrales. The Youth Movement and 

AJR also held a meeting with Ambassador Rosales Ochoa Madrid and the Ambassador of 

Honduras. The Movement and AJR also met with the chief of staff of the Foreign Ministry of El 

Salvador, Ambassador Richard Bill and the Madam Chancellor of Belize as well as the Costa Rican 

Director of the Foreign Affairs Office, Randold Coto. 

 

The Youth Movement was interviewed by several media while at the Summit and held several TV 

and Radio interviews. Lida Calix (Honduras) participated in the program Hoy Mismo of Telesistema 

on TN5 Channel 5 TV and radio. Joel German (Honduras), Nubia Melgar (Honduras), Reynaldo 

Ramos (Honduras), Marlene Marquez (Honduras), Edgar Gonzalez (Panama), and Jairo Euceda 
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(Honduras) participated in the HCH program, Talked with Talk.   Jessica Méndez (Guatemala) and 

Edgar Sewell (Panama) were also interviewed by HCH at the Central American Security Forum.  

Allan Ayala (Guatemala), Jaime Godoy (El Salvador), Edgar Gonzales (Panama) and Alejandra 

Hernández (Honduras) were interviewed live on Maya TV. Lastly, Alejandra Hernández, David 

Medina and Edwin Turcios (Honduras) were interviewed on Frente a Frente of Corporación 

Televicentro. 

 

The participation of the CAYMAV at the Summit fostered support from all the Central American 

governments.  The Central American Presidents acknowledged the importance of the CAYMAV 

and commended that SICA support the CAYMAV in their work as stated on the Declaration of 

Tegucigalpa (See Declaration, Numeral 10, below) signed by the Central American Presidents, and 

on the Work Plan produced to achieve the purposes of the Declaration (See Work Plan, Numeral 7, 

below). 

 

Declaration of Tegucigalpa: Numeral 10. “Establish the Central American Youth Against 

Violence Forum as a fundamental factor of a regional and broad Movement against crime 

and transnational organized crime with the participation of all countries of SICA, and in 

this sense, enthusiastically recognize the creation of The Central American Youth 

Movement Against Violence in Guatemala, El Salvador, Honduras and Panama, as well as 

work towards the submission of a regional public policy proposal on this matter."  

  

Work Plan, Numeral 7: Instruct SG-SICA to coordinate and accompany the Central 

American Youth Movement Against Violence in the preparation of a regional youth crime 

and violence public policy proposal” 

 

The above declaration and work plan has set the stage for the presentation of the Central American 

Crime and Violence Prevention Policy scheduled for the next Presidents’ Summit on December 

2012. 
 

Prior to the Summit´s closing, the CAYMAV prepared a draft agenda for the next workshop to be 

held on July 13-16, 2011 in San Salvador. They assessed CAYMAV participation in the framework 

of the Summit of Presidents and developed the expected profile of the Executive Director 

CAYMAV, to be hired promptly. 

 

 

 

 

IND 1.4.1 The Central American Youth Movement against Violence (CAYMAV) is formalized 

including legal status  
 

The targets under this indicator are: 1. CAYMAV formalized and with legal status 2. Board of 

Directors established for CAYMAV, and 3. CAYMAV established as a part of CCSICA.  

 

On June29, 2012, USAID approved AJR´s request to hire short-term technical assistance to help 

formalize and legalize the CAYMAV.  The two attorneys who will be conducting this process for 

the CAYMAV were contracted this period.  

 

Next Steps: 
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The consultants working to formalize and legalizing the Movement are expected to begin work 

during the first week of July. They will collect information needed to structure the by-laws of the 

Movement, meet with members of the CAYMAV and participate in the second workshop of 

CAYMAV on July 13-16, 2012. This meeting will serve to elect the CAYMAV Executive Board. 

 

Members from Guatemala, El Salvador, Honduras and Panama will participate in this four-day 

workshop where one of the main objectives will be the start-up of the legalization process. Lawyers 

will present and discuss with the CAYMAV members and will outline the process of establishing a 

Central American Association of Youth Against Violence and nationally- based Associations, how 

they will function, the legal implications etc. In July-August, the lawyers will hold meetings in El 

Salvador, Guatemala and Honduras to work in the establishment of the specific National Chapters 

in each country.  

 

IND 1.4.2 Three-Year Strategic Plan and One-Year Action Plan developed for CAYMAV  
 

The target under this indicator is: A Three-Year Strategic Plan and One-Year Action Plan 

developed for CAYMAV 

 

This quarter AJR wrote terms of reference for a consultancy to assist the CAYMAV develop a three 

year Strategic Plan and one year Action Plan.  In March, AJR began planning the first workshop 

with the CAYMAV which took place in El Salvador in April 2012.  

 

The workshop with the CAYMAV was held in April 22, in San Salvador at the Mirador Plaza 

Hotel. The overall objective of the workshop was to work on CAYMAV´s Strategic Plan and one 

year Operational Plan, while also introducing CAYMAV members to the Central American 

Integration System (SICA), the CC-SICA and the Central American Security Strategy (CASS).  

 

Youth representatives from the National Chapters of CAYMAV from El Salvador, Guatemala and 

Honduras attended. Angel Saldaña, a member of the newly formed Panama Chapter also 

participated in the workshop via skype connection. The workshop was facilitated by AJR´s AT-

SICA team and by Mrs. Catalina Soberanis, expert consultant in strategic planning and advocacy 

work. 

 

On Sunday April 22, 2012 a presentation on SICA and CASS was provided by Mr. Benny 

Morataya, member of the Democratic Security Office of the General Secretariat of the Central 

American Integration System (SG-SICA). Mr. Morataya presented a thorough explanation of SICA 

and its institutions to CAYMAV members, providing them with an important basis for the work 

they will undertake in the upcoming months.  An understanding of SICA was necessary as a first 

step in order to ensure impact of awareness and advocacy activities of the CAYMAV. As they gain 

understanding of SICA they will be better prepared to engage with them at the regional level by 

becoming part of the SICA´s Consultative Council (CC-SICA).  Also during the workshop 

members from the different national chapters introduced themselves and presented their work 

carried out during the past year.   
 
Work on CAYMAV´s Strategic Plan began during the first day of the workshop. Mrs. Catalina 

Soberanis began by giving an introduction to strategic planning. After a brainstorming session, the 

vision “Be Integrated Youth for a Central America with opportunities, safe and without violence” 

and the mission “Promote security in Central America through the development of prevention of 

youth violence initiatives at the regional, national and local levels, was discussed and  mutually 

agreed to by CAYMAV members.  
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In order to work on the Strategic Plan, CAYMAV members worked in groups. A SWOT analysis to 

determine strengths, opportunities, weaknesses and threats regarding the CAYMAV was conducted 

during the second day of the workshop. The general and specific objectives of the strategic plan 

were also discussed and agreed to. Discussion in groups centered on:  specific strategies and courses 

of action to ensure results; resources needed and how they would be distributed; those responsible 

for the execution of actions and activities; and timing of activities, among other aspects.   

 

On the third day of the workshop a presentation of the Consultative Council of SICA (CC-SICA) 

was provided by Mr. Carlos Isaac Perez, Executive Director of CC-SICA where he gave an 

important explanation of the institution and its role and how the CAYMAV can become a part of it.  

 

On the last day, a visit was also made to SICA by CAYMAV members. A guided tour was provided 

by SG-SICA personnel for CAYMAV members, where an explanation of each office of the General 

Secretariat was provided.  

 

With the input provided during the workshop, a Strategic Plan and one year Operational Plan was 

developed for the CAYMAV. Furthermore the workshop provided inputs for the final development 

of the CAYMAV 2012 proposal for USAID. The project was presented by the CAYMAV to AJR 

for funding and was sent to USAID for approval in mid-June 2012. 

 
Next steps 

 
The second workshop of the CAYMAV is slated to be held on July 13-16, 2012. During this 

workshop, activities to be carried out under the project will be thoroughly discussed and consensus 

established with CAYMAV members. The proposed awareness/advocacy strategy C.A. 12/12 will 

also be discussed and validated by the CAYMAV members. Mr. Ivan Flores, AJR´s 

Communications Officer will participate actively in the second workshop and guide the discussion 

regarding the awareness/advocacy strategy and specific activities to be carried out during the year, 

which will culminate with the presentation of the Regional Youth Violence Prevention Policy at the 

Central American Presidents Summit on December 2012. 

 

 

 

 

 

 

IND 1.4.3 Central American Awareness and Advocacy Campaigns have been implemented 

with support t of CC-SICA and other donors.   

 
The target under this indicator is the development and carrying out of three Central American 

mobilization and advocacy campaigns with the support of CC-SICA and other donors to promote 

the adoption of a Regional Crime Prevention Public Policy.  
 

As stated in their approved grant, the CAYMAV will carry out three regional awareness campaigns 

under their Strategy named "C.A. 12/12".  In order to pass a Regional Prevention of Juvenile 

Violence Policy at the Central American Presidents Summit to be carried out in Nicaragua in 

December 2012, campaigns in the three countries must begin implementation in August 2012. 

Activities include: 
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 Public launching of the CAYMAV: The launch will occur simultaneously in all Central 

American countries in which the Movement currently has presence (El Salvador, Guatemala, 

Honduras and Panama), this will be the first activity and it is expected to take place strategically 

on August 10th, in the framework of the celebration of International Youth Day on August 

12th.;  

 Central America " Once Voice": Youth organized by the CAYMAV in each Central American 

country will form one strategic phrase aimed at raising awareness regarding the prevention of 

violence is expected to take place during the month of September ; and  

 An awareness campaign on Twitter : The campaign will be aimed at positioning the 

CAYMAV as an important stakeholder regarding the prevention of violence in the region and 

raising awareness in the subject matter is expected to take place during the month of October. 

Awareness activities will be thoroughly discussed at the CAYMAV's Second Workshop to take 

place from July 13-16, 2012. 

 

Next Steps 

 

AT-SICA and Ivan Flores, AJR Communications Official will develop a communications strategy 

to ensure success of all activities under the Plan.   The three awareness campaigns will begin 

implementation in the month of August.                                                                                                                                                                                  

Planning of the First Regional Youth Against Violence Movement Forum will begin during the 

month of August.  

 

IND 1.4.4 Central American Youth Movement Against Violence (CAYMAV) strengthened 

through training 
 

The targets under this indicator are four strengthening workshops held including strengthening on 

the Central American Integration System (SICA) and the Central American Security Strategy 

(CASS) 2. Proposal development, 3. Project Implementation, and 4. Advocacy  

 

Over the last quarter, AJR provided training to CAYMAV members present at the first workshop 

carried out during the month of April in San Salvador regarding the Central American Integration 

System (SICA) and the Central American Security Strategy (CASS). This training was key as it 

provided the basis for the important advocacy and awareness work to be carried out by the 

Movement in close coordination with SG-SICA and CC-SICA under the project presented. 

The movement was supported regarding proposal development and is giving advice on project 

implementation.  

 

 

Next Steps 

 

Mentoring regarding these two areas will be constantly provided by AT-SICA members who will be 

guiding the CAYMAV in the implementation process of the project and Advocacy/awareness 

strategy. 

 
Sub IR 1.5:  Regional Coherence and Harmonization of Juvenile Justice Reform is 
Supported 
 

In 2011, AJR oversaw important achievements with regards to juvenile justice strengthening and 

harmonization in the region. The situational analysis and qualitative and quantitative assessment 

based on case studies for Northern Triangle countries and Recommendations for a Regional 
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Juvenile Justice Policy were validated at the 3rd Regional Juvenile Justice Forum and later presented 

at the Presidents’ Summit on December 16, 2011. Emphasis will be devoted to providing follow-up 

to these advances in 2012 so the Regional Policy Recommendations will be adopted. 

 

IND 1.5.1 Political, Financial and Technical Feasibility study of the sub-regional Juvenile 

Justice Public Policy presented to Central American Presidents for approval 
 

The target under this indicator is that the Political, Financial and Technical Feasibility assessment 

of the sub-regional Juvenile Justice Public Policy is developed and presented to the Central 

American Presidents. 

 

To ensure the effective adoption of the Sub-regional Juvenile Justice Policy, solid support is 

required for its implementation including a technical, financial and feasibility assessment of the 

policy in order to be adopted and promote it regionally. An Advocacy Committee was established in 

March 2012 to provide support to advocate for the adoption of the policy and its implementation.  

The Political, Financial and Technical Feasibility Assessment is being developed in a participatory 

fashion with the Advocacy Committee, which includes operators of the justice systems of the 

Northern Triangle countries. This quarter a video conference was held between the countries to 

explain the steps to be followed in order to conduct this assessment and to confirm the commitment 

to these tasks by Committee members. The feasibility analysis is key in that it will be the support 

document which will be presented at the President´s Summit in order to ensure the adoption of the 

policy. 

The first workshop with the Advocacy Committee was held on April 17, 2012 during which time 

AJR discussed with Committee members the activities to be carried out towards the adoption of the 

sub-regional policy at the SICA Presidents’ Summit, and further implementation of the policy in the 

northern triangle countries.  The workshop was held in El Salvador where the following institutions 

were represented on the Committee: Guatemala: Supreme Court and Public Defense- Honduras: 

Supreme Court, Attorney General's Office- El Salvador: Supreme Court, Attorney General's Office 

and Institute for the Development of Children and Adolescents. In the case of Guatemala, AJR 

expected to involve the Secretary of Social Welfare, the representative of that institution provided 

the relevant data but was not present at the workshop. AJR worked with SICA to acquire technical 

information including human resources, infrastructure, etc. and financial data for 2009, 2010 and 

2012 by country (El Salvador, Guatemala and Honduras). SICA helped supply statistical 

information for each country, fulfilling the role of an ideal channel for providing data. 

To acquire homogenous data in the Northern Triangle, data was requested by the Supreme Court 

Attorney General of the Republic or Attorney General Public Defenders in Guatemala and 

Honduras and the Attorney General's Office in El Salvador. 

 

Challenges/Next Steps 

 

Reviving the Social Welfare Secretariat's participation in the process as it is an important institution 

in the social integration of adolescents will be a challenge. AJR will send a formal letter to the new 

Secretary of Social Welfare. Next quarter a follow-up videoconference will be held with the three 

delegations to validate the systematization of the information obtained in the first workshop. In 

addition, AJR will collate the information requested of the countries to further validate it in a 

second workshop to be held in El Salvador. 

 

IND 1.5.2 Central American Security Commission validates feasibility study and approves 

Juvenile Justice Public Policy Work Plan prior to presentation Central American 

Presidents  



27 
 

 

The target under this indicator is Sub-Regional Juvenile Justice Public Policy validated and 

adopted. 

 

The policy recommendations were presented to the Subcommittee and Central American Security 

Commission of SICA, on May 2-3, 2012. The Subcommittee, in recognition of the importance of 

the issue of juvenile justice, requested that these be submitted to the Central American Security 

Commission. The committees expressed their political support, which is necessary to continue the 

work that has been developing, and in order to achieve the adoption of regional juvenile justice 

policy by the Presidents of the Northern Triangle. 

 

In developing the submission to the Commission the representatives of member countries requested 

that policy efforts be undertaken regionally given the shared need for policy across the countries. 

Winning political support from member countries of SICA which subsequently facilitate the 

adoption of the Policy has been key. Moreover, relationships have been established with different 

institutions which have facilitated work nationally across the countries. 

On June 15, 2012 the policy recommendations were presented to the Subcommittee on Prevention 

of Violence.  

 

Challenges/Next Steps 

A main challenge is how a response will be provided to the request by the SICA countries that the 

policies be developed and constituted as a regional action.  

According to a request by SICA member countries, a report should be provided of the progress that 

has been made regarding the recommendations on juvenile justice policy, to maintain SICA 

informed of the development process. 

 

IND 1.5.3 Three national Advocacy Committees received assistance to develop and carry 

out Advocacy Plans in SICA countries which are endorsed by SICA presidents  
 

The targets under this indicator include; 1. Workshops with the Advocacy Committee to validate the 

Action Plan basis for the adoption of the Sub-regional juvenile justice policy conducted; 2. 

Advocacy Plan in each country including the identification of alliances for the implementation of 

the public policy, elaboration of protocols and institutional agreements necessary to ensure the 

effective implementation of the public policy developed; and 3. Key actors identified in the different 

sectors who can help promote and ensure the implementation of the policy. 
 

In order to ensure the adoption of the sub-regional juvenile justice policy, the AJR coordinated with 

juvenile justice operators, former Ad hoc Committee members, in Guatemala, El Salvador and 

Honduras to establish Advocacy Committees. The commitment by members to policies being 

adopted is significant.  AJR has begun to develop a mapping of key actors which are involved in the 

actions of Juvenile Justice in each country. Mapping of actors includes, judges, attorney general, 

lawyers, children's institutions, police, NGOs and government organizations.  

 

Challenges/Next Steps 

 

It is expected that the different commissions of the three countries develop collaboration letters with 

the different institutions in order to coordinate the implementation of the policy.   

 

IND 1.5.4 Technical assistance to the Attorney General’s Office to create awareness of the 

new juvenile criminal prosecution policy 
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The targets under this indicator are coordination workshops between the Supreme Court, and the 

PGR and 2. The Publication of the Attorney General´s Office ´s new Juvenile Criminal Prosecution 

Policy. 

 

The Youth Criminal Prosecution Policy has been approved by the Prosecutor General's Office 

which allows AJR to take action on this issue. This quarter, it was agreed with the Training School 

of the Public Prosecutor, the awareness raising process to be followed. Once the official launch of 

the policy takes place, a series of workshops will be held with justice operators at the prosecutor´s 

training school. The latter is significant because the training support demonstrates institutional 

support of the new law and implementation of effective juvenile criminal sub-regional policies. 

 

Challenges/Next Steps 

 

AJR will host workshops next quarter to provide training to state prosecutors of minors with regards 

to the new Juvenile Criminal Prosecution Policy. 

 

IND 1.5.5. Technical assistance to ISNA to create a monitoring system enabling ISNA to 

follow-up on the norms and procedures 
 

The targets under this indicator include; 1. Workshops with ISNA’s program staff to develop the 

work plan and to monitor progress in the implementation of ISNA’s norms and procedures; 2) Work 

Plan for the implementation and monitoring of alternative measures.   
 

The AJR held meetings with the Social Reinsertion Office of ISNA in order to start discussions 

regarding an action plan to follow-up on the implementation of the rules of procedures for the 

implementation of alternative measures. As a result an Action Plan was validated and agreed upon 

with ISNA. These workshops will be held in the central and paracentral, eastern and western area of 

the country with teams ISNA. This quarter AJR identified the consultant to develop the monitoring 

system. Work on indicators and the monitoring system, has begun. 

 

Challenges/Next Steps 

 

The awareness and dissemination workshops must provide the necessary inputs for the development 

of indicators system by which the ISNA can provide follow-up to the implementation of the rules of 

procedures for the implementation of alternative measures. AJR will develop workshops with ISNA 

among various sections of the institution to develop the System for Monitoring indicators, and will 

train operators to use them.  

 
COMPONENT TWO CARSI INITIATIVE ON PREVENTION: ALLIANCES SUPPORT 
MUNICIPAL-LED, COMMUNITY-BASED PREVENTION INITIATIVES TO PREVENT 
GANG RECRUITEMENT AND YOUTH VIOLENCE 
 
FLACSO CONDUCTS BASELINE STUDY IN NEW COMMUNITIES  
 

AJR contracted FLACSO to conduct a baseline  study on 6 communities of Santa Ana, 4 of these 

are covered by the program "Regional Youth Alliance USAID-SICA II" (AJR) ( Lamatepec, La 

Empalizada, La Union and Planes de Ranchador) and the other 2 are from control (Sept. 15 and Los 

Olivos). In Chalchuapa four communities were surveyed, 3 are program intervention communities 

(Buena Vista II, Cuzcachapa and Tazumal II) and 1 control (San Francisco). 
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 Here are the main findings, in an integrated way in the two municipalities:  

 

 With regards dreams and future goals, the main definition given of these was to achieve a goal 

or something proposed in life, followed by those who used personal examples of their dreams, 

they could not say what these were. Only a minority of respondents identified institutions in 

communities or neighborhoods that were helping children and young people plan their dreams, 

among those mentioned were Child Development Center, CDI and the ADESCO of the 

community.  

 

 Under the category of capacity building, it was found that about 1 in 10 respondents knew a 

child or youth had left school in the past year. The reasons they gave for this was that they did 

not like school, financial problems, health problems or having to work. There was no obvious 

reason to stop studying, but rather specific situations. 

 

 In addition to training, there is the issue of employment opportunities available, noting that the 

main activity that children and young people in communities performing for a living when they 

went to school was to do nothing or wander, followed by sell different products such as fruit, 

bread, sweets, market, etc. 

 

 As for risk factors by sex, when asked if respondents knew a girl in this community under the 

age of 15 who had become pregnant in the last six months, 12 cases in total, among the 816 

respondents, were found. 

 

 Turning to the risk factors associated with the values and identity, less than 45.0% in each 

group of municipal communities thought youth have high self-esteem (ranging between 41.4% 

and 11.4%). 

 

 In the four groups of communities, the largest percentage said they lived in families where these 

values were lost. 

 

 Regarding what situations made it difficult to teach them positive values to children and young 

people in their homes, it was found that the main responses mentioned were related to parents 

and mothers, first noted that parents or guardians although they were at home were not serving 

children and youth 

 

 It was found that 76 and 36 children and young people were killed in the intervention as 

opposed to 10 and 6 in the control communities. The surveyed population believes that it could 

reduce violence and crime in the community, both in the intervention communities and in the 

control communities  of the two municipalities, mainly having more police and / or military 

(authorities), but also offering vocational workshops (eg, bakery, crafts, English, etc..). 

 

 Most of the surveyed population in both municipalities stated that the actions of gangs in their 

communities had declined over the past six months, or had remained the same as always. In 

general, few people reported that the activities of gang members have become more violent, but 

it should be noted that in Chalchuapa the positive response to this question was higher and 

exceeded 10.0% in contrast to in the communities surveyed in Santa Ana, where this response 

was around 7.0%. 
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 With regard to the Municipal Crime Prevention Committees (CMPV) in all communities the 

surveyed population said that they never heard of it, with response rates that exceeded 85 

percentage points.  

 

 In the case of ADESCOs, the results varied among the categories of regular and no confidence 

by the population in both municipalities. In Santa Ana 73.7% of those surveyed said the 

ADESCO was not incepting activities for youth while in Chalchuapa this answer was given by 

69.7%.  

 

Sub-activity 2.1: Strengthen the vision and capacity of the CMPVs to expand prevention 
efforts 
 

In 2012, the AJR will build upon the foundation laid with the CMPVs in 2011. The AJR will 

strengthen the internal organizational aspect of CMPVs, bolster their external profile and ensure 

they have internal capacity to monitor activities and use data for analysis and planning of additional 

prevention work.  

 

IND 2.1.1  2012  Action Plans developed with Municipal Violence Prevention Committees 

based on Review of 2011 Results and including new community prevention actions      
 

The targets under this indicator are 2012 Action Plans completed and approved. 

 

In March 2012 the second edition of the Municipal Violence Prevention Plans and Action Plan for 

2012, were submitted for review and approval by the CMPVs in Santa Ana and Chalchuapa.  

 

Santa Ana: In the month of April the letter of understanding for the new Action Plan was signed 

between AJR and the Santa Ana CMPV, which ratified the commitments of both parties to the 2012 

action plan implemented in 14 communities. AJR held a meeting with the Mayor and Coordinator 

of the  CMPV Santa Ana to review the activities of the prevention plan 2012 which require special 

attention and action by the CMPV, among these: conditions for installation of new outreach centers, 

the need to strengthen the staff and appointing CMPV persons to be trained in prevention 

interventions. In May an additional social outreach worker, Carolina Miranda, was hired to help 

support the project and be part of the CMPV team. The new action plan for the prevention of 

violence was presented to the New Municipal Council. In June the Municipality negotiated the 

counterpart funding for infrastructure projects and the outreach centers and an agreement was 

reached on funds to implement the Rio Sarco OC by the CMPV.  Rio Sarco in not one of AJR´s 

target communities, but as there are no conditions to establish an OC in El Carmen, Chilin, one of 

the 10 initial selected communities.  AJR agreed to allow the CMPV of Santa Ana to establish the 

OC there with their own funding. 
 

Chalchuapa: In the month of April the letter of understanding for the new Action Plan was signed 

between AJR and the CMPV of Chalchuapa, which ratified the commitments of both parties to the 

2012 action plan implemented in the communities. AJR held a meeting with the Mayor and 

Coordinator of the CMPV Santa Ana to review the activities of the prevention plan 2012 which 

require special attention and action by the CMPV, among these include the remodeling of two 

community houses where two outreach centers will be housed and the recruitment of external 

expertise (temporary) for the preparation of the infrastructure project for prevention. The meeting 

was a success as the mayor, reaffirmed his commitment by adopting a project within the 

municipality to allocate resources for FODES prevention plan. In May the CMPV hired a full-time 

person to support the CMPV in monitoring all activities of the plan of action, Krissia Rivera, and 



31 
 

approved a second project within the municipality to supplement the activities of running the 

CMPV prevention, remodeling the community house of Cuzcachapa in advance of opening an OC 

there. 

 

El Congo: In the month of April the letter of understanding for the new Action Plan was signed 

between AJR and the CMPV of El Congo, which ratified the commitments of both parties to the 

2012 action plan implemented in the communities. Additional activities were not developed in April 

in El Congo. In May, the new Mayor of El Congo requested two changes to the Action Plan to AJR: 

the first was to reconsider the OC scheduled for Colonia El Carmen to Barrio La Cruz, and that 

provision for infrastructure be reoriented to strengthening the two CDAs implemented in 2011, 

changes that were accepted by AJR. 

 

Next Steps  

 

Carry out a schedule of strategic activities of the Action Plan to spur the full implementation of 

programs and activities planned for this year and co-financed with resources from AJR. Make field 

visits in coordination with technicians assigned by the municipality and the coordination of CMPV 

to verify the scope of work and define the order of execution of the activities developed in each 

community selected for the 2012 plan. Follow up and full monitoring of field activities with funding 

approved by USAID. 

 

IND 2.1.2 Municipal Violence Prevention Committees strengthened to improve internal 

capacity and external profile and monitor prevention activities 
 

The targets under this indicator include: 1. Three Committees demonstrate improved capacity 

including in the following areas:  external relations; municipal collaboration; alliance building; 

use/dissemination of prevention project results; identification of local prevention resources/ funds.  

2. Three crime prevention budgets in place by CMPVs 

 

As of this quarter, the following are examples of three Committees demonstrating improved 

capacity including in the following areas:  external relations; municipal collaboration; alliance 

building; use/dissemination of prevention project results; identification of local prevention 

resources/ funds: 

 

 

 

 

Santa Ana 
 

 During the process of preparing the Action Plans the Santa Ana CMPV demonstrated strong 

interest and motivation in appointing staff to accompany the site visits to each of the 

communities undergoing consideration for possible inclusion in the plans of action 2012. 

Additionally, an additional staff member was hired and financial resources committed to the 

successful development of the respective plans of the Santa Ana CMPV. 

 The Santa Ana CMPV has expanded its partnerships with local leaders and religious leaders in 

new communities following the launch of the new CDAs and has been building partnerships 

with schools being assisted with funds from the program. 

 The City Council has hired two people to support the CMPV in the field and approved funds to 

supplement the infrastructure for two OCs (Santa Claudia and Lamatepec) and has committed 

to implement an OC with its own resources.  



32 
 

 For two months, two engineers of the project department have been made available to 

the CMPV to develop infrastructure sub-projects in 8 communities.  

 The CMPV has contracted for the observatory staff (2 people), an administrative support to 

assist the CMPV and has appointed a Councilor as a liaison between the Council and CMPV 

municipal. 

 The CMPV has appointed two people who were trained in June to monitor the results and 

subsequent use of those. 

 Recourses have been identified within the Municipality, which has committed its own resources 

and other resources that have been made for prevention activities.  

 In Santa Ana City Hall is complemented in all the communities served by the CMPV with 

additional work and sharing resources with those provided by AJR. To improve infrastructure 

the CMPV committed more than $ 60,000.00. 

 It has committed to covering rent and Coordinator salaries for all 2012 OCs as it does for those 

implemented in 2011. 

 

Chalchuapa 

 
 During the process of preparing the Action Plans the Santa Ana CMPV demonstrated strong 

interest and motivation in appointing staff to accompany the site visits to each of the 

communities undergoing consideration for possible inclusion in the plans of action 2012. 

 The City has hired additional staff and financial resources committed to the successful 

development of action plans. The CMPV has strengthened its presence in communities and in 

the four schools assisted with the prevention plan.  

 The CMPV is receiving expressions of some sectors and local businessman wanting to be on 

this committee. Additionally a Swedish organization has approached the municipality and they 

have formalized an alliance talks in support of the prevention programs of the municipality. 

 In Chalchuapa, the CMPV has expanded its partnerships with local leaders and religious leaders 

in the new communities following the launch of the new OCs. The CMPVs is building 

partnerships with schools being assisted with funds from the program. Partnerships and 

collaboration of local private entrepreneurs started in 2011 and is being maintained and 

strengthened. 

 In Chalchuapa, the collaboration of the municipality for the CMPV is relevant, including such 

collaboration is cited: Delegated to the engineering department to design and implement sub-

projects of infrastructure, the CMPV have approved funding for over $100,000.00 just to 

reinforce prevention plan activities.  

 It has committed to covering rent and Coordinator salaries for all 2012 OCs as it does for those 

implemented in 2011. 

 The CMPV has recruited staff working in the Eco Park, it has hired a person for monitoring and 

evaluation of the prevention plan, employment of teachers of music for the Philharmonic, has 

committed resources to implement the Tazumal 2 OC, among other contributions that the 

municipality provides the CMPV. 

 The CMPV supported by the municipality has appointed two people who were trained in June 

to monitor the results and subsequent use of those. Conditions are being created to make use of 

data and results of the prevention plan. 

 The CMPV has identified resources in the municipality and local businesses that have been 

made for prevention activities. A combined investment has been made with PREPAZ in 

Cuzcachapa, an investment of over $200,000.00 in the largest playground in the municipality 

(The Estadio El Progreso) which has been returned to the youth and adult population of the 

municipality, after having been abandoned for years. 
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El Congo 

 

 CMPV of Congo has improved their work internally and is showing greater cohesion among its 

members and has improved its projection of work to the communities and local institutions that 

make up the CMPV, compared with 2011. 

 The absence of relevant sectors of the municipality in CMPV remains a gap in the integration of 

CMPV. 

 

IND 2.1.3 Municipal Crime Prevention Committees are being strengthened to monitor and 

evaluate the results of crime prevention plans and use results 
 

The target under this indicator is that the Three Municipal Crime Prevention Committees are 

monitoring and evaluating activities under crime prevention plans and sharing data. 

 

As a part of this year´s mandate in working with the CMPVs of Santa Ana, Chalchuapa and El 

Congo, AJR committed to developing the  human capacity to conduct monitoring and evaluation 

processes at each Committee. As a part of this strategy it sought that in each of the three 

municipalities, the CMPVs designate  two Monitoring and Evaluation Officers (OMES). AJR´s 

Prevention Coordinator, Jonathan Claros spoke with CMPVs about this goal and explained 

requisites.  In late April 2012, meetings were held with all three CMPVs to share the profile for 

these officers and discuss access to this profile. It was determined that a minimum commitment of 

20 hours per week must be made to the M&E function, that officers needed a basic level of 

understanding of Microsoft Excel, strong communication and organization skills as basic requisites, 

along with a willingness to conduct this key function.  

 

 In Santa Ana after a meeting with the CMPV Coordinator, interest was expressed in the part-

time post by two officers on the Municipal Observatory. The CMPV Coordinator designated 

social promoter Miguel Gonzalez and newly hired social promoter, Carolina Miranda to this 

post to share the OME role. 

 In Chalchuapa, after a meeting with the CMPV, a combination of two candidates was presented 

for training, Vanessa de Paz, currently on the CMPV and the new officer hired by the CMPV, 

Krissia Perez to begin working on July 1, 2012.  

 In El Congo, after a meeting with the Coordinator and other members of the CMPV, it was 

determined that Daysi Rodriguez, the CMPV Coordinator and Mauricio Sermeño, member of 

the CMPV and community leader would share the OME role. 

 

These members of the CMPVs would be trained by the AJR M&E Coordinator to monitor activities 

under the Crime Prevention Plans and report directly to the Committees. The development of this 

feature will allow members CMPVs monitor the progress of the activities of the Prevention Plan.  

On June 8, 2012, June 14, 2012 and June 21 2012, three day-long training sessions were held with 

the six OMES.  

 

Session I Friday 8 June 2012  
 

 Role of Monitoring and Evaluation, What, Why ,How and Who? 
 The Golden Rules of M & E  
 Review Municipal Crime Prevention Plans, How is this our input?  
 Joint Exercise: Analysis Monitoring Plan: The Prevention Plan Monitoring Plan: How? 
 Design and Use of the Monitoring Plan, What components  does a Monitoring Plan have? 

What are they for?  
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 Monitoring Data Management  
 
Session II Wednesday 13 & Thursday 14 June 2012  
 

 Concepts Review Session I  
 Homework Review  
 The Results Chain  
 Monitoring Tools /Instruments Review  
 Test in Excel  
 Work on Joint Monitoring Plans CMPVs  
 Monitoring Plans Practices 
 Registration and data collection  
 MONITORING VISIT to OC Group / Field Test                  

 

Session III Final / Thursday 21 June, 2012  
 

 Review FINAL Concepts  
 Review by City/Plan monitoring and Action Plan 
 Work by City/Plan Working up to August 10, 2012, Slop Monitoring Plan. BY CITY / PLAN  
 Pending Delivery and Listing Tools 
 Discussion Working in  Field/Support Per Diem Information Practices within AJR 
 Internet Access to work site and post for OME 
 Monitoring Visit Raises Ancestral Home 
 Graduation Tazumal Archeological Site 

 
 
 

 

All six OMEs received a graduation certificate on June 

21, 2012. The level of receptiveness to the new task of 

the OMEs as per their training was impressive. One the 

last day of training an initial work plan, through August 

1, 2012 and a draft Monitoring and Evaluation Plan for 

each municipality were reviewed. Monitoring 

instruments including that for OCs, Clubs and sports 

activities were provided. In addition each municipality 

received a stipend of $5 per week, which will continue 

to be provided and is based on a calculation by the CMPVs of travel cost. (The amount does not 

cover complete cost of travel by OMES to project sites for the monitoring visits that are expected of 

them.)  The AJR M&E Officer will continue to spend a lot of time in the field accompanying 

OMEs. 

 

Challenges 

 

The first challenge for all six OMEs is level of knowledge of Excel, based on a test during training 

this was determined to be weak. AJR will likely week some supplementary training in the short 

term to strengthen this as the skill is key to collecting processing and analyzing data. A second 

challenge will be that in El Congo and Santa Ana, the M&E function and twenty hours will be 

shared over two people. OMEs take buses to work and do not have their own transportation, field 
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visits to isolated communities take a lot of time, they also must juggle additional municipal and 

CMPV obligations. This will be closely monitored. 

 

Next Steps  
 

In each municipality OMEs have been asked to seek a date in August when monitoring data for July 

2012 can be presented to the CMPVs for the first time. (After this time this will become a routine 

monthly function for OMEs.) The M&E Coordinator will finish work on a manual that combines 

material from the three training sessions and owes the OMEs a number of additional monitoring 

instruments. The Coordinator and OMEs will work closely to update work plans in each 

municipality and to monitor hours used for monitoring to provide a better idea of the level of effort 

in each municipality. 

 

Monitoring and Evaluation Database  

 

This quarter AJR saw approval of a grant that will help build a practical database for monitoring of 

municipal crime prevention plans online by the OMEs and CMPVs. The effort is the second portion 

of the monitoring and evaluation effort. AJR competed the proposal and selected an engineer, Mr. 

Arnoldo Rivas as the consultant to design and construct the system. As of June 30, 2012, Mr. Rivas 

was reviewing the current OC database and initial design meetings were held. The system is 

anticipated to be finished late in the next quarter. 

 

IND 2.1.4 Technical assistance provided to support adoption and implementation of 

Municipal Crime Prevention Policies 
 

The target under this indicator is to provide technical assistance so that Municipal Crime 

Prevention Policies are adopted and implemented 

 

In 2012, AJR will help ensure this support is followed through upon as the policies are key to 

sustained success of prevention work providing a backbone to the CMPVs in implementing the 

prevention plans. This activity was not active this quarter. It will be developed next quarter.  The 

Youth Movements against Violence of Santa Ana and Chalchuapa will advocate for the approval of 

these policies. 

 

 

 

 

IND 2.1.5 Entrepreneurial Initiatives for Prevention are fostered in the three Municipalities 
 

The target under this indicator is two entrepreneurial initiatives incepted (Santa Ana, and 

Chalchuapa,) and supported 

 

This indicator is inspired on the EcoParque Cuzcachapa which was incepted by AJR and the CMPV 

in Chalchuapa as a micro entrepreneurial initiative run by at-risk youths whose proceeds are for 

prevention interventions. This activity was not active this quarter.  
 
Sub-activity 2.2:  Operational capacity of Violence and Vulnerability Observatories in 
analyzing and effectively disseminating data improved 
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The goal of the observatories, as a part of municipal crime prevention plans, is to serve the 

municipalities in providing CMPVs, government officials and others with data and analysis about 

crime and vulnerability in their municipalities to inform policy and the design of interventions.  

While all three observatories had dedicated human resource, received an equipment grant and 

produced three reports each in 2011, additional technical assistance is required to achieve a greater 

level of depth in reporting, analysis and use of data at the municipal level and to begin to foster 

demand for the observatories as part of a prevention solution.  

 

IND 2.2.1 Number of local observatories  and Technical Committees strengthened through 

training and materials to improve the collection of data; data  analysis and dissemination 

of data for the monitoring of violence and vulnerability in intervention 

communities/municipalities. 
 

The targets under this indicator are 1. Three observatories and technical committees trained for 

improved analysis and dissemination of data for monitoring violence and vulnerability and 2. Three 

observatories producing user friendly reports and disseminating reports for decision-making with 

regards to violence prevention by institutions, CMPVs and or municipalities.  

 

This quarter, AJR conducted an Observatories diagnostic and updated the indicators table in the 

three municipalities.  The diagnostic verified that the indicators responded to the current needs of 

the municipality, there was a referent institution for each one of the indicators available, and the 

viability of the indicators for the size of the municipality. This process was carried out in 

coordination with the Technical Committee of the three Observatories and it is important to note, 

that the indicators that are now being used by the Observatories to monitor emerged as a common 

proposal of the three Committees. 

 

As of this quarter, the three Observatories have an updated table of indicators and with the 

commitment of the institutions to maintain the information to the Observatories flowing. 

 

Challenges/Next Steps 

 

Challenges this quarter included achieving a constant flow of information from the institutions 

through the monitoring of agreements reached with members of the technical committees of the 

observatories, and to ensure follow-up through meetings with the Technical Committees. 

 

 

IND 2.2.2 Data produced by observatories is utilized for decision-making with regards to violence 

prevention by institutions, CMPVs and or municipalities. 
 

The target under this indicator is that at least three decisions in each municipality with regards to 

actions, programs or policies, have been generated with analysis produced by the observatories. 

(Total= Nine Decisions). 

 

This indicator is not yet active.  

 
Sub-activity 2.3:  Training Opportunities provided as a driver for prevention for at-risk 
youth and municipalities 
 

Last quarter, AJR identified and hired Paola Quezada Rodriguez as its Training and Entrepreneurial 

Initiatives Officer. Paola has an advanced degree in business and economics and has lent her 
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expertise helping micro-entrepreneurs connect to value chains, improve their business skills and to 

access financing. AJR also laid out its training and jobs and entrepreneurship plan for this year 

which includes 1) Vocational training that is market focused 2) Providing access to jobs by 

addressing basic barriers to employment, identifying local employment opportunities and 

supporting self-employment and 3) Strengthening existing micro-entrepreneurial initiatives and 

incepting new micro-entrepreneurial initiatives.  

 
AJR´s first focus area is to complete a local labor market survey in Santa Ana, Chalchuapa and el 

Congo in order to get a sense of the local labor market and inroads into it for the program´s at-risk 

youth. This quarter the results of this survey were shared with AJR. Results provide a basis for 

vocational training efforts and employment placement and are further detailed under indicator 2.4.1 

below. 

 
 AJR´s second focus area, begins with providing a Training for Jobs (Taller Habilitación 

Laboral or THL)  workshop and services to youth that address the  barriers to accessing jobs. In El 

Salvador, depending on the employer, youth are required to present police records, judicial solvency 

and blood tests, all of which must be requested and present a collective cost of about $15 for a 

disadvantaged youth.  AJR is providing employment training and preparing CVs with 500 youth 

and will help 200 access jobs documents. This is being carried out by Paola Quezada, AJR Training 

and Employment Coordinator and a volunteer human resources trainer. After completing the 

workshop and preparing CVs and accessing documents to access jobs, youth will move into jobs or 

into self-employment through a kit.  

 

With regards to entrepreneurship, AJR considers it crucial that youth be identified as having the 

skills that would allow them to succeed at entrepreneurial initiatives or self-employment. Youth, 

who access vocational training and are interested in entrepreneurial initiatives and self-employment, 

all will receive business training provided by CONAMYPE, the training aims to create a 

consciousness of branding, processes of formalization of entrepreneurial initiatives and to create a 

basic understanding of business practices. This applies to previous entrepreneurship initiatives and 

new one. Those youth that are deemed as having sufficient skills and interest in entrepreneurial 

initiatives will proceed to a formal business training course with the organization CDMYPE. These 

youth will receive in-depth training on business development, sales and marketing, use of social 

networks, seed investment, basic finance and small business administration skills. Both firms will 

train youth who AJR previously integrated into cooperatives and micro-entrepreneurial initiatives 

and those integrating into new ones. Once this training is completed, youth that opt for auto or self-

employment will receive basic kits to begin working for example as cosmetologists, sales of foods, 

shoe repair, etc. Those youth that opt for entrepreneurial initiatives will launch these.  

Progress under all three focus area is outlined further below under each area´s respective indicators:  

 

IND 2.3.1 Number of youth accessing vocational training and training through Outreach 

Centers  
 

The target under this indicator is to provide 500 new youth with access to training through OCs 

and another 500 will access vocational training provided by AJR. 

 

Training through Outreach Centers 

 

Predominant focus with regards training for work is on English and Computer Skills training. This 

quarter, existing OCs began planning courses. In San Cayetano, a bread making workshop kicked 
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off with more than forty youth applying. In the new community Cuzcachapa in Chalchuapa, more 

than fifty youth signed up for a computer skills class and in La Providencia and Tazumal computer 

training courses began this quarter. All courses are currently being provided by volunteers at the 

Outreach Centers.  

 

Challenges/Next Steps 

 

Currently all 24 operational OCs are providing computer skills training. This quarter seven OCs are 

providing English. It is difficult for OCs to identify youth volunteers in the community who speak 

English and in some cases security circumstances make it difficult for volunteers to come into 

communities they are not from.  

 

In the month of July AJR will approach Universities in Santa Ana with regards to recruitment to 

volunteer for English and computer training and will also aim to create a short and practical manual 

for the subjects and have instructors (student volunteers) from universities.  A full report and data 

will be provided next quarter. 

 

Vocational Training Strategy 

 

The vocational training strategy is seen as a short-term educational training, that is focused on 

developing skills and abilities, enabling youth to obtain employment, self-employed or start a micro 

enterprise. AJR is in the process of identifying training partners at the time of writing of this report. 

A key input is the local labor market analysis which will indicate growth sectors locally and in this 

way inform AJR´s training strategy.   

 

Challenges/Next Steps 

 

The vocational training grant strategy will be submitted to USAID early in the next quarter, AJR 

will sign agreements with training partners and will be training youth by August 2012. A challenge 

will be making sure training locations are accessible to youth. For this purpose, AJR is exploring 

contracting transportation services where financially feasible to do so. 

 

 

 

 

IND 2.3.2 CMPVs are strengthened with skills to generate vocational training opportunities 

in the municipalities.  
 

The targets under this indicator are 1) training in how to generate vocational training opportunities 

in the municipalities provided and 2) At least one training session generated by the CMPV 

independently. (Santa Ana, Chalchuapa, El Congo)  

 

AJR has identified the methodology it will use for this component which is a survey and training 

identification tool called "Market Assessment Toolkit for Vocational Training Providers and 

Youth".  The three-part Market Assessment Toolkit for vocational training Providers and Youth is a 

combination of resources, questionnaires and activities to gather information on market demand and 

translate it into programming that responds to a dynamic business environment and youth needs. 

AJR will use this tool with the CMPVs next quarter so they continue to use it once AJR is not 

supporting their crime prevention initiatives.  

 



39 
 

IND 2.3.3 Number of youth accessing “Transition to Jobs” training 

 
The target under this indicator is to 

provide 500 youth with training that 

addresses the barriers to at-risk youth 

accessing jobs.  

 

In El Salvador, depending on the 

employer, youth are required to present 

police records, judicial solvency and 

blood tests, all of which must be 

requested  and present extraordinary cost 

for youth.  

 

 

 

This quarter  

approved a grant that 

provides at-risk youth with a 

one-day training on 

curriculum writing, 

personnel presentation and 

job interview skills through 

a Human resources expert 

and AJR´s training and Jobs 

Coordinator. Youth, on 

finishing the training will 

have a CV and be able to 

access employment 

documents through AJR. All 

youth in the jobs and self-

employment strategy are to 

be enrolled in this 

workshop. 

 

Challenges/Next Steps 

 

AJR conducted the registration for Transition to Jobs training through Representatives of the 

CMPVS, ADESCOS, faith based partners, and Coordinators of OCs, yet enrollments remain lower 

than the targets established for each community.  

Early in the next quarter, AJR will revisit communities for another round of identification of youth 

and actively incentivize them to participate in the Transition to Jobs Training and employment 

strategy.  

 
Sub-activity 2.4:  Strengthen job preparedness and economic opportunities as a driver for 
prevention for at-risk youth and municipalities 

 

IND 2.4.1 Municipal Labor Market Analysis conducted  
 

AJR USAID-SICA YOUTH ACCESSING  “Training for Jobs” Workshop 

As of June 30, 2012 

    TOTAL BY 
COMMUNITY  COMMUNITY M F 

LOMAS DE TECANA, SANTA ANA  14 11 25 

LA UNION, SANTA ANA 9 11 20 

 ARGENTINA, SANTA ANA 2 5 7 

SAN JOSÉ UNIDAS, SANTA ANA 1 1 2 

GARCÍA I, SANTA ANA 4 5 9 

SANTA ANITA, SANTA ANA 2 3 5 

LA PROVIDENCIA, SANTA ANA 3 3 6 

SUB-TOTAL SANTA ANA  35 39 74 

 TAZUMAL I, CHALCHUAPA 3 0 3 

 SAN ANTONIO II, CHALCHUAPA 1 4 5 

LAS VICTORIAS I, CHALCHUAPA  7 11 18 

SUB-TOTAL CHALCHUAPA 11 15 26 

EL CARMEN (LAS CRUCES), EL 
CONGO  6 14 20 

 SANTA RITA, EL CONGO 15 7 22 

 LAS BRISAS, EL CONGO 0 0 0 

SUB-TOTAL EL CONGO 21 21 42 

TOTAL 67 75 142 

Through the 

AJR program, I 

want to access 

a healthy and 

successful life 

that makes me 

proud.                          

-- Jairo Enoc 

Monge Mojica, 

beneficiary 

Training for Jobs 

workshop, Las 

Brisas, El Congo. 
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The target under this indicator is a labor market analysis which identifies economic opportunities 

locally in the three municipalities developed.  
 

AJR prepared terms of reference this quarter for a local labor market survey that could serve as a 

basis for training and jobs strategy in 2012.   The grant was approved by USAID and AJR 

proceeded to compete a local labor market survey in Santa Ana, Chalchuapa and El Congo.  The 

firm selected to conduct the survey was Ask LatinAmerica, which has more than a decade of 

experience analyzing labor markets in the region. The survey was conducted in little more than a 

week. The firm conducted 121 interviews. Firms were identified based on the Seventh Economic 

Census of 2005 using a classification of small medium and large businesses. Some 94% of 

businesses in the three municipalities classify as microbusinesses that are informal and follow a 

subsistence model. This limited the universe of study to 438 micro, small medium and large 

businesses in Santa Ana, Chalchuapa and El Congo.1The sectors represented were 83 firms in the 

industrial sector; 160 firms in the commercial sector; 157 firms in the service sector; 26 in the 

transportation sector and 12 in the construction sector. Some 88% of the micro, small, medium and 

large businesses interviewed were in Santa Ana, 9.3% in Chalchuapa and 2.3% in El Congo.  

Key findings of the study include the following: 

 

General  

 

 With regards to documents that youth need to have to access jobs, it was found that aside from 

the DUI, two more documents are needed, which are: copy of Criminal Record and Personal 

Recommendations. The required documents by businesses in order for youth to access jobs are: 

DUI (102 mentions), Criminal Record (77 mentions) and personal recommendation/s (63 

mentions).AJR should help youth in the municipalities to obtain these documents. 

 Some 70% of businesses surveyed in the three municipalities correspond to the trade and 

service sector other 20% corresponds to the industry sector. In all, these 3 sectors make up 90% 

of businesses in the area. 

 Businesses surveyed indicated overwhelmingly that the most important qualities required of 

youth in order to access jobs, are Entrepreneurial/Proactive disposition, while Training and 

Experience came in in sixth place.  

 A high rate of acceptance of training programs for youth was detected. Some 91% of businesses 

surveyed would consider trained youth as potential employees.  

 Some 23% of businesses have heard of the VIOLENCE PREVENTION program that Regional 

Youth Alliance USAID-SICA implements, in collaboration with the Municipal Committee of 

Violence Prevention for the benefit of youth. 

 

Job Opportunities  

 

 Some 82% of interviewed businesses currently employ youth that fall between 18- 29 years of 

age. Of the 18% of businesses that DO NOT HAVE YOUTH EMPLOYED, 47% said it’s 

because THEY ARE IRRESPONSIBLE, while 19% said it´s because THEY CANNOT FIND 

TRAINED YOUTH. 

 Some 24% of businesses require someone for a vacant position in the next three months; this 

limits job opportunities for youth, with an average of four vacant positions identified per 

business—for a total of 104 possible posts. Additionally, of the four positions available on 

average, only 2.2 positions will be made available to youth, limiting youth´s opportunities to 64 

immediate openings.  

                                                             
1 Micro businesses have 1-9 employees; small businesses have 10-49 employees; medium sized businesses 
have 50-100 employees and large businesses are considered as those counting more than 100 employees.  
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 In these 29 companies, the average number of vacant positions available is four per company. 

Small businesses have an average of 2.7 vacant positions, the medium businesses have 4.8 

vacant positions available, and the large companies have 6.6 vacant positions available. Of 

these 29 companies, 100% affirmed that they would provide an opportunity to a trained youth 

for any position. 

 The sectors that standout the most among the immediate needs of the companies are: office 

employment, technical employment, non-technical employment and operational employment.  

 ITCA was the most mentioned training institution (58 mentions), and is considered by many 

businesses, to be the best technical training source for youth.  

 

Hiring Youth 

 

 Some 85% of businesses said YES they would hire TRAINED YOUTH BENEFICIARIES OF 

ALIANZA JOVEN REGIONAL USAID-SICA. 

 Of the 15% that said NO to hiring youth from the program, 29% said they do not have any 

vacant positions, 24% said they do not hire young people, 17.5% said they do not hire young 

people due to company policies, 17.5% said they do not do this due to the economic situation in 

the country, and 11% said it’s because they do not trust youth. 

 Of the 18% of businesses surveyed  that DO NOT HAVE YOUTH, 91% stated that if a source 

of trained youth were to exist, they would take them into account for possible job opportunities. 

 Some 70% of businesses are willing to provide internships to TRAINED YOUTH so they can 

acquire work experience. Internships are concentrated in: Office employment (70 mentions), 

technical employment (27 mentions), and sales employment (26 mentions), the rest of the 

responses have 16 mentions or less. 

 With regards to external and internal training, according to responding businesses, both internal 

and external training are required by companies in equal proportion.  

 When asked if businesses would accept trainers facilitated by AJR USAID-SICA without any 

additional cost to their companies in exchange for providing jobs to youth from the program, 

96% said YES they would. 

 

Challenges/Next Steps 

 

This survey was the first of its kind according to the firm contracted and firms interviewed. The 

survey was carried out in record time with a solid methodology and enables AJR to work directly 

with those employers identified as having job slots or having the disposition to hire AJR trained 

youth. The survey offers a basis for the training and jobs components of AJR. As immediate next 

steps, next quarter two breakfasts will be held with the owners of firms identified as having slots 

available for trained youth. AJR will also analyze results in view of its vocational training strategy.  

 

IND 2.4.2 Number of youth accessing job opportunities or income generating activities 
 

The target under this indicator is to provide 150 new youth with access to job opportunities or 

income generating activities including 14 new micro-entrepreneurial initiatives developed. 

 

This indicator is not yet active, and will ensue once training has taken place.  

 

IND 2.4.3 Number of micro-entrepreneurial initiatives strengthened  
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The target for this indicator is that the three Casas de Emprendedurismo and 13 micro-

entrepreneurial initiatives established in 2011 are strengthened according to their already 

established business plans and with regards to administration, sales and marketing of products.  

 

Last quarter, AJR´s new Training and Entrepreneurial Initiatives Officer, conducted a complete 

analysis of the 3 Casas de Emprendedurismo established by AJR in late 2011, conducting inventory 

of materials, interviewing youth and determining how to better commercialize products and train 

youth further in administration of processes. She conducted a similar analysis of thirteen micro-

entrepreneurial initiatives.  

 

AJR this quarter submitted a proposal to USAID for the strengthening of existing and new micro-

entrepreneurial initiatives under the program. It released terms of reference, competed and 

identified a key partner for strengthening; FUNDES, which strengthens the technical business 

capacity of a wide range of micro-enterprises to improve their market insertion and seek ways to 

transform sectors. Parallel to this AJR signed a memorandum of understanding to work with 

CONMAYPE, an organization affiliated with the Ministry of Economics and one El Salvador´s 

leading trainers of micro-enterprises on focused on the legalization and business administration/ 

organizational skills of micro-entrepreneurial initiatives. All micro-entrepreneurial initiatives will 

receive this training. AJR deemed the two groups to be ideal complements in terms of services 

being provided.  

 

Below are lists of the services to be provided to AJR by each group: 

 

AJR STRENGTHENING OF SMALL-ENTERPRISES AND ENTREPRENEURIAL HOUSES 

FUNDES SERVICES  CONAMYPE SERVICES  

Situational Diagnostic of ventures Elaboration Business Plan (New entrepreneurs 2012) 

Work plan to be implemented according to the 
nature and state of maturity of each project group 
(association, enterprise and eco-park). Plan of action 
for each micro-entrepreneurial initiative 

Use of social media for promotion and marketing 
products/services from entrepreneurs 
(Entrepreneurs 2011 and 20129 
Strategies of marketing. 

Mapping, customer identification and selection of 
potential buyers and / or sales channels that can 
provide the demand for products that young people 
are producing. 

Definition of sustainability elements/ 
entrepreneurial initiatives (New entrepreneurs 2012) 

Development of functional and appropriate 
organizational structures for each of the companies.  

Introduction to cost control systems, inventory 
control and cash management (New entrepreneurs 
2012) 

Creation of cost control systems, inventory control 
and cash management. Mentoring Plan, Database, 
Sessions 

 
  Improving the practice of manufacturing and 
development services, from requirements and 
expectations of the actual demand. Line of products 
and services defined for market launch 

Catalogue of products and services 

Organization and logistics fair 

 

STRENGTHENING OF MICRO-ENTREPRENEURIAL INITIATIVES THIS QUARTER  
 

This quarter, CONAMPYE conducted training with the thirteen existing micro-entrepreneurial  
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initiatives. Training sessions are listed below:  

 

TRAINING CONAMYPE APRIL-JUNE 2012 AJR USAID-SICA 

Course  Date of Start 
Training  

Date of ending 
Training  

S
a
n

ta
 A

n
a
 

C
h

a
lc

h
u

a
p

a
 

E
l 
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TOTAL NUMBEROF 
YOUTH TRAINED   

  

   M F M F M F  

Means of legalizing small- 
businesses  

24/04/2012 24/04/2012 11 15 2 3 2 0 33 

Use of social networks for the 
promotion of products and 
services 

11/05/2012 18/05/2012 7 16 0 2 1 3 29 

                    

 

FUNDES began work under their six-month grant in late May. Activities during the period through 

June, focused on the development of operational planning for project implementation, evaluation 

and selection of tools used during the execution of the project, and small business diagnostics of the 

thirteen existing micro-entrepreneurial initiatives and three Associative Groups or Casas de 

Emprendedurismo.  

 

The latter were validated with young people. Key findings from the Diagnostics, and which will 

serve as key inputs in the strengthening process, are: 

 

 50% of entrepreneurs are between 18-25 years of age, 58% are females. 

 17% of entrepreneurs have sales of more than $500 per month; another 17% has sales of 

between $101-500 a month; 8% has sales of between $51-100 per month, and 41% has sales of 

between $1-50 per month. Seventeen percent, at the time of study did not have sales on record.  

 

Recommendations and findings include: 

 

Marketing and Sales  

 

 Need for equipment and tools. 

 Opportunity to market products through craft dealers.  

 Entrepreneurial training required to improve the quality of products and variety. 

 Opportunity for partnership with area partnership group for the marketing of products. 

 One of the entrepreneurial initiatives´ main suppliers is also a key competitor. 

 For fear of extortion cannot place telephone numbers on any advertising material. 

 Location does not favor the sale of products, think about moving location. 

 

Operations  

 Entrepreneur is lacking in search for new clients. 

 Lacking knowledge of providers 

 Production process is not defined 

 Little or no knowledge of product security and hygiene 

 

 

Finance  

 

 Entrepreneur lacks costing skills. 

 No assigning of salaries. 



44 
 

 Inadequate financial recordkeeping. 

 

 

Next Steps  

 

Each micro-entrepreneurial initiative has a route set out for its development based on its individual 

diagnostic. This will form the basis of FUNDES´ training schedule in the areas previously listed 

over the coming quarter and beyond.  

 

Associative Groups/Casas de Emprendedurismo 

 

The Associative Groups of AJR have seen several challenges. Several of the youth trained for 

entrepreneurship last year were not near enough to employment age. Some 60% of youth originally 

associated with the businesses are no longer, this is largely related to their also being enrolled in 

school and/or not ready to take on micro-entrepreneurship. None the less, a solid base of willing and 

inspirational youth remains which is now being trained through CONAMYPE and FUNDES. 

Early in this quarter, AJR determined the need to move the associative groups or Casas de 

Emprendedurismo, based on a determination of their ratio of fixed costs to income. This ratio was 

not feasible for the groups nor the municipalities.  This began with an analysis of the groups´ cost of 

rent. ($ 200 monthly in El Congo, $ 400 monthly in Chalchuapa and $ 600 monthly in Santa Ana). 

In consensus with CMPVs, it was decided to stop renting the spaces being occupied by the groups, 

more economic spaces were identified in the municipalities.  

 

During the 

month of April, 

AJR began to 

store the 

equipment, 

primary 

materials and 

products of the 

associative 

groups or Casas 

de 

Emprendedurismo, with a view to moving. In May, the Mayor of El Congo, provided a temporary 

MENU OF SERVICES FUNDES BASED ON BUSINESS DIAGNOSTIC FINDINGS 
% of total ventures to 

receive services

Participation in training group: business sustainability, y and marketing and  sales, management and basic 

accounting principles. 100%

Strengthening of technical skil ls 50%

Advice for creation of organizational structure 33%

Advice for the selectionof sales channels 100%

Definition of costing and  advice price product 100%

Advice on building control system, inventory, monitoring and management of cash  100%

Advise manufacturing practices 42%

Product design 50%

Advice business image  and design  83%

Participation in Learning Path 100%

Linking to demand chains 100%

Assigning of Business Mentor 100%

 Participation in exhibitions (fairs) 100%

Attching product to Demand chains 100%
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space for sales and production, a  permanent space will be set up by the municipality in a former 

community house, once it is refurbished which will occur next quarter . In June, the associative 

group of Chalchuapa, with the CMPV, began renting an economic sales space near the Pyramids of 

Tazumal that was inaugurated on June 16, 2012. (See photos.) In Santa Ana, a new space must be 

refurbished, which will occur next quarter. Two entrepreneurial initiatives of the associative group 

are temporarily working from their homes; all are receiving training from CONAYPE. In Santa Ana 

and Chalchuapa on April 24, 2012, CONAMYPE provided training on Business Formalization for 

associative groups and  groups have received computer training and training provided by training 

CDMYPE /CONAMYPE.  

 

 

Next Steps 

 

The associative groups of Santa Ana and El 

Congo are expected to move to permanent new 

spaces next quarter while training with 

CONAMYPE will continue. FUNDES will begin 

training in July and AJR will provide seed capital 

for additional materials for some of the small 

businesses.  

 

Thirteen Micro-entrepreneurial Initiatives 

 

The Training and Entrepreneurial Initiatives 

Officer collected information on monthly sales 

per entrepreneurial initiative which will be a 

recurring indicator of how the micro-

entrepreneurial initiatives are doing. Technical 

assistance by CONAMYPE and FUNDES will be 

key.  

 

As the chart to the left demonstrates, the 

initiatives are seeing sales. However, as the 

FUNDES diagnostics found this quarter, 

challenges in costing of product, sales of product, 

identifying customers and linking to supply and 

demand chains and administrative practices, have 

withheld the initiatives from increasing sales, 

breaking even and moving towards earning a 

profit.  Some youth must resolve internal 

conflicts that arise between members of the enterprises. AJR and its training partners are addressing 

these points and  have focused training efforts on achieving efficiency in manufacturing processes 

and costing to achieve good profits / income. In some cases, enterprises have sales of more than $50 

a month, but fail with their costs to see more than $5 of income. 

 

Next Steps 

 

Entrepreneurship training by FUNDES is slated to begin in the 3rd week of July. The micro-

entrepreneurial initiatives will also be encouraged to engage in the activities of the annual festivals 

in Santa Ana, El Congo and Chalchuapa, as a good opportunity for sales. 

 

Male Female TOTAL

ElectroFlash 5 4 4
Arte Metálico “Los 

Amigos” 50 2 2
Estampados “Los 

Conquistadores” 37 1 1 2
Panadería "Los 

Amigos" 145 2 2
Piñatería "Las 

Estrellas" 10 2 2
Piñatería "Mundo 

Mágico" 13 3 3
SUB-TOTAL SANTA 

ANA 260 7 8 15

Panadería Bendición 

de Dios 0 0

Bisutería Génesis 10 0
Cerámica 

Prehispanica 0 1 1 2
Sastrería "Los 

Dinámicos" 90 1 1 2
SUB-TOTAL 

CHALCHUAPA 100 2 2 4

Jugos El Tabudo 225 3 3
Electricongo 0 1 1

Shalom Arte & Cuero 20 2 2
SUB-TOTAL EL 

CONGO 245 3 3 6

TOTAL 605 12 13 25

Number of Youth
Micro businesses

Monthly 

Sales



46 
 

Eco-Parque La Laguna 
 

Last quarter AJR worked with the municipality and CMPV on aspects of the management of the 

EcoParque La Laguna, the tourism prevention project supported in Chalchuapa last year and 

employing at-risk youth. This quarter the Laguna saw technical difficulties, with one of the main 

trees sustaining the zip line having fallen. The municipality has taken charge of the restoration of 

the line, which is in progress and expected to be completed in August 2012. AJR continued 

monitoring visits to the EcoParque and submitted a proposal for strengthening of the installation 

which was not accepted by USAID. 

 
Outreach Centers  
 

Of the 24 OCs that are operational as of this quarter, 19 of these have micro-enterprises. Of the 

remaining five, in the OC Las Victorias the micro-enterprise is inactive as a result of a needed 

volunteer, two OCs which previously did not have micro-enterprises await approval (Las Brisas and 

Chintuc) and one new OC´s micro-enterprise is in process. One of the older OCs (Melendez 

Soyapango) does not have a micro-enterprise and the Center is experiencing implementation 

difficulties due to its partner. 

 

All 2012 OCs include funds for equipment for a micro-enterprise at between $2,000 and $2,500. 

The choice of micro-enterprise is evaluated with the implementing partners; among recurring 

micro-initiatives are gyms. Another lucrative initiative is Popsicle making.  

 

Challenges and Next Steps  

 

All 2011 OCs drafted business plans for their micro-enterprises that need to be reviewed and 2012 

OCs need these. Next steps also include increased focus to registering costs, income and profit at 

OCs, which few are registering through an excel-based tool that was provided. Next quarter an 

improved version of the OC Monitoring System will be introduced and will include an interface for 

this data.  

 

IND 2.4.4 Number of new micro-entrepreneurial initiatives established and strengthened 
 

The target for this indicator is 14 new micro-entrepreneurial initiatives established in 2012 and 

strengthened according to their business plans and with regards to administration, sales and 

marketing of products.  

 

This indicator is not yet active.  

 
Sub-activity 2.5 Conflict Mediation, drug awareness prevention talks and Clubs are 
provided in schools to restore the school´s role in prevention 

 

IND 2.5.1 Number of youth joining youth-driven organizations or clubs that are established 

aim schools to provide youth with   a sense of belonging and identity 
 

The target for this indicator is that new youth clubs are established in the eleven schools identified 

in the communities.  
 

During the month of May and June, AJR held several meetings with school principals and students 

from various schools in order to organize youth to create "JuvenClubs Escolares" (School-based 
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Youth Clubs). Principals were interested in the project and began meeting with the students to 

discuss the possibility of forming these clubs in their schools. Depending on the size of the school 

and the diversity in interests of the student body, it was determined that some schools could form 

more than one club. Each school is assigned a set budget that must be split among the number of 

various clubs. Students were asked to present two JuvenClubs proposals. From the eleven 

participating schools, sixteen new clubs were formed, ten in the municipality of Santa Ana and six 

in the municipality of Chalchuapa. 

 

Challenges/Next Steps 

 

Although the clubs have been formed, equipment and supplies are still in the procurement process. 

In the next quarter, AJR will consolidate the clubs.  

 

IND 2.5.2 Selected schools are reached with conflict mediation and drug prevention 

awareness training 
 

Some of the most important risk factors at the community level are those that lead to youth 

dropping out of school. In December 2011, AJR’s evaluation survey for El Congo, 51% cited 

lacking resources as the principal reason for youth dropping out in 2011, with 41% in Santa Ana 

and 39% in Chalchuapa noting the same. Violence, family disintegration, disinterest by family 

members and early pregnancy are also cited. 

 

AJR decided to take a dual path to work in schools, on the one hand through conflict resolution to 

youth, teachers and parents and on the other hand by addressing the degradation of the school as a 

basis for positive growth. This quarter, AJR and its two partners working in the schools, 

FUNDASALVA and FUNPRES, discovered just how important schools are to community violence 

prevention. Both groups co-presented a strategy focused on conflict resolution and mediation and 

drug prevention training in eleven schools in two municipalities to fulfill the following main 

objectives: 

 

 
 

FUNDASALVA 

 

GOAL

M F TOTAL M F TOTAL

Youth accessing drug prevention training 4,244 students 510 505 1015 163 327 490 1,505

Teachers accessing drug prevention training 125 teachers 

Teachers and community members trained in drug 

prevention and protective factors for youth

200 leaders in 

community and 

parents

Civic events at schools to support prevention Three  

Access to counseling for youth with drug problems As needed

Youth accessing training in RCC, the creative 

resolution of conflicts in schools and communities 500 students 349 314 663 104 85 189 852

Teachers  accessing training in RCC, the creative 

resolution of conflicts in schools and communities 103 teachers 

Parents accessing training in RCC, the creative 

resolution of conflicts in schools and communities 150 parents

FUNDASALVA

FUNPRES

Conflict Mediation, Drug Awareness Prevention  in Schools AJR USAID-SICA

TOTAL 
Santa Ana Chalchuapa 

NUMBER TRAINED TO JUNE 2012
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In April 2012, AJR competed a grant to conduct drug prevention training in eleven of its schools in 

two implementation municipalities, Santa Ana and Chalchuapa. It selected FUNDALSAVA, which 

is El Salvador´s leading provider of drug abuse treatment, as the most competitive proposal. USAID 

approved the proposal and on May 23, 2012 and work ensued.  

 

 A meeting was held in Santa Ana to present the project to MOE officials, directors of Schools 

and the City of Santa Ana. On hand were AJR, FUNPRES, student governments, PREPAZ and 

FUNDASALVA. Another meeting was held on June 4 to coordinate the program between 

institutions to be united in purpose and approach.  

 On June 5-8 2012 AJR held a meeting with principals and teachers of the schools to make a 

presentation of the program and obtain an official e signing of  a letter of commitment to enter 

schools to develop workshops to prevent the consumption of drugs.  

 On June 15-18 FUNDASALVA trained volunteers and staff who will be implementing the 

program in different communities and schools in the department of Santa Ana.  Twenty-one 

staff was trained on its three main methodological topics: "Teamwork," "The Cooperative 

Machine" and "Assertive communication", all participatory methods it uses to gain a connection 

to youth during the prevention training process.  

 On June 18-2, FUNDASALVA visited nine OCs in Santa Ana in order to define spaces and 

psychotherapeutic training and exchange experiences with the staff as well as meet with the 

Chalchuapa CMPV. 

 On June 25-26 the first workshop was held at the CE Dr. Salvador Ayala School in Santa Ana, 

including the methodologies, the cooperative machine, team work and testimonials from former 

talk recovering addicts." 

 On June 27-28, 2012 workshops were held in the C.E. Benito Juarez school in Chalchuapa. On 

June 29, 2012 workshops were held in the C.E. San Cayetano.  

 

Challenges  

 

In the C.E. San Cayetano School, drug use was discovered in the school by FUNDASALVA. 

Marijuana was found and attributed to a freshman and sophomore along with paper to produce 

cigarettes. FUNDASALVA came to know there are two suppliers of the drug at the school. Three 

freshmen refused participating in workshops and to sign the attendance lists, arguing that "the 

facilitators of the workshops are police and that the lists would be taken the delegation to the Police 

who would operating capture them and reach their homes." In the CE Benito Juarez school, a 

romanticism of marijuana was detected among  high school youth by FUNDASALVA. With this 

group of students, FUNDASALVA will work with them as a group to work through lectures and 

psycho-educational about the stages of addiction, causes and consequences of the misuse of 

psychoactive substances. If requested or needed individual intervention will be provided, and a case 

file will be opened so they work through their problems individually. 

 

Next Steps 

 

By mid-July FUNDASALVA plans to finish the eleven schools with the workshop "Teamwork," 

and "The Cooperative Machine".  It is expected that at the end of July, FUNDASALVA will have 

covered 45% of all grades of the 11 schools with drug testimonial talks executed by Marvin Medina 

Ramos (an ex-gang member who was a member of Creative´s Challenge 100 initiative) . 

FUNDASALVA will begin to conduct morning and afternoon cultural events in the 11 schools 

where batucadas (drumming bands) will play messages of 100% drug free and violence free to 

bring students together. It will also begin to promote a contest of prevention murals and posters.  

Two meetings are scheduled one with the Santa Ana CMPV on  July 12  and the other for the day 
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July 29 with the directors of the 11 schools and MINED authorities to present the progress of the 

program. 

 

FUNPRES 

 

In March 2012, AJR competed a grant to develop conflict mediation awareness training in eleven 

schools by training 103 teachers, five hundred pupils, 150 parents and community leaders. The final 

group selected for this work was FUNPRES a well-known Salvadoran NGO with extensive 

methodological experience working in schools. Objectives of the grant include: 1. Developing 

social skills in fourth grade- high school students in order to strengthen interpersonal relationships, 

living together, teamwork, self-esteem and effective communication, 2. To strengthen the student 

leaders, teachers and parents their personal abilities in self-esteem, communication and cooperation, 

so that these skills are the basis for learning and using techniques of creative conflict resolution. 3. 

Design, develop and disseminate a handbook of living in each school that regulates the behavior of 

all actors involved in the educational community. 4. Strengthen the leaders of the communities 

benefiting their personal abilities in self-esteem, communication and cooperation, so that these 

skills are the basis for learning and using techniques of creative resolution of conflicts, so they 

become mediators of conflicts of violence occurring in their communities. 5. Professional training 

on human behavior chosen from the communities, to become counselors to serve people within 

municipalities that present emotional problems. 6. Provide counseling to people within schools that 

present emotional problems through PAP, a psychological first aid and crisis intervention project. 

This grant was approved by USAID on May 29, 2012.  

 

As one of its first activities FUNPRES met with FUNDASALVA to coordinate their activities in 

early June.  

 

 On June 5-8, 2012 FUNPRES first met with the teachers. A massive turnout by teachers -48 

from the schools- was noted. In its first quarter this grant made great gains.  

 Each Municipal Violence Prevention Committee (CMPV) signed a letter of intent with 

FUNPRES.  In June the project visited five Outreach Centers in Santa Ana to introduce the 

project to OC Coordinators.  

 On the 30th of June and July 1, 2012, FUNPRES attended the CMPVs´ meetings to present the 

project, share goals, talk about participatory nature of training and get to know the target 

population FUNPRES would be working with.   

 Between June 26- 29, 2012, FUNPRES held eight training sessions in its Social Habits I 

training which it provided to between fourth and eighth grade as a result of agreement with 

AJR. Training in this course provided to 831 students (443 M/388W).  

 FUNPRES presented the project to 103 (40 M/63 F) teachers. 

 Psychological orientation provided to 18 students (7M/11 W) through trained psychologists in 

schools.  

 

Challenges 

 

One major challenge is the Juan Jose Bernal School, the school did not cooperate with the 

introduction of the program and no training has been able to be provided in the school. It was 

decided the psychologist assigned to the school would start spreading the word about the program 

and its objective as a means of entrance. This school is located in the Canton Primaverita/San Jose 

Unidas in Santa Ana, the psychologist assigned to the school through this grant is seeking to enter 

some of the further neighborhoods with community members as a security measure.  

 

Next Steps  
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On July 6, 2012, FUNPRES will present initial results to directors of the eleven schools in a 

meeting to be attended by AJR, MINED, the CMPVs, FUNPRES and FUNDASALVA. FUNPRES 

will attend meetings with the two CMPVs and request assistance in the identification of training 

spaces for upcoming training with the community leaders. The psychologists working with the 

program will continue providing training students and begin providing it to teachers in the schools 

and providing training to youth with emotional problems. The community psychologist assigned to 

the project will keep training community members in conflict resolution and training and 

monitoring visits will continue by FUNPRES. 

 
Sub-activity 2.6: Establishment of new "Por Mi Barrio" Outreach Centers, Strengthening of 
Existing OCs 
 

AJR established 22 Outreach Centers in El Salvador by 2012.The network will be expanded in the 

implementation municipalities in 2012 to include 34 operational Outreach Centers.  

 

IND 2.6.1 Number of Outreach Centers established in alliance with communities, FBOs, 

private-sector and/or municipalities  

 
The target for this indicator is twelve new Outreach Centers established in the AJR target 

communities.  
 

As of June 30, 2012, nine of the twelve OCs to be established and funded under the project, had 

been approved by USAID. Four new OCs were operational by the end of the quarter, of these, two 

had been inaugurated. (See chart below.) In Santa Ana, both Lomas del Tecana and La Empalizada 

were inaugurated this quarter. Planes del Ranchador was operational by June 30, 2012 . In 

Chalchuapa, Cuzcachapa became operational by June 26, 2012. The total number of operational 

OCs under the AJR by June 30, 2012, was 26 Outreach Centers providing prevention services to at-

risk youth in El Salvador.  

 

In Santa Ana, the OC for the community Rio Zarco2 was working with the ADESCO to identify a 

faith-based partner. In Chalchuapa, the community Tazumal II had been approved by USAID3 and 

was readying a community house for remodeling to become a Center. In El Congo Barrio La Cruz, 

which was requested as a new OC by the new Mayor and will be paid for by the municipality, was 

finalizing space and partner.  

 

                                                             
2 Originally the OC was to be in El Carmen Chillin, the community conditions to establish an OC could not be 
guaranteed and a determination was made by the CMPV and AJR  to establish an OC in Rio Zarco. 
3 In July 2012, after the OC for Tazumal II had been approved by USAID, the CMPV in Chalchuapa requested that Tazumal 

II be funded by the CMPV and that the funds approved for this OC be officially transferred to the grant for the OC, Loma 
Linda. 
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New Outreach Centers  

 
1. Lomas del Tecana/ Santa Ana 

The first 2012 OC was 

inaugurated  on June 7, 2012 in 

a  late-day ceremony  attended 

by the Pastor of the partner 

church of the OC, AJR, the 

CMPV and a full street of 

community members. The AJR-

supported drumming Club 

provided music at the event and 

a young boy dressed as a clown had the community laughing 

throughout. Eduardo Seramiento of the ADESCO said at the 

inauguration, “In my youth I would have wanted something like this, it has been a long road 

and hasn’t been easy getting here, we have been shown about how to implement an OC for a 

year.” (In 2011, it was not possible to implement an OC in Lomas de Tecana due to funding, the 

wait is over.) By month´s end the Center counted 67 beneficiaries and one volunteer, use of free 

time, computer training and tutoring were all being offered.  

 

2.  La Empalizada/Santa Ana   The second  2012 OC was inaugurated  to great fanfare on June 

30, 2012, in the presence of an enthusiastic community, CPMV, ADESCO and AJR.  

 

                       
 

 

 

 

 

 

 

OPERATIONAL INAUGURATION

1 Lomas  del  Tecana (2012)   JUNE 7, 2012

2 La  Empal izada (2012)    JUNE 30, 2012

3 Planes  del  Ranchador (2012)  JULY 5, 2012

4 La  Unión (2012)   JULY 10, 2012

5 Santa Claudia  (2012)  JULY 12, 2012

6 Lamatepec (2012)  JULY 27, 2012

7
Río Zarco (2012)                                  
FORMERLY EL CARMEN CHILLIN 


WORKING WITH ADESCO TO IDENTIFY 

PARTNER

8 Cuzcachapa (2012)   JULY 27, 2012 *

9 Buena Vis ta  II  (2012)  PARTNER IDENTIFIED/SPACE IDENTIFIED 

10
*Tazumal  II  (2012)                                            
FUNDED BY MUNICIPALITY


PARTNER IDENTIFIED/                          

REMODELING CASA COMUNAL 

11 Loma Linda (2012)  PARTNER BEING FINALIZED 

12

EL
 C

O
N

G
O

*Barrio La  Cruz (2012)/                 

FUNDED BY MUNICIPALITY
 PARTNER BEING FINALIZED 
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Progress Establishment New OCs 2012 AJR USAID-SICA 

AS OF JUNE 30, 2012
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The Center has a strong coordinator, a solid community base and a location in a house with 

ample space around the Center for use of free time, outside in the shade. The Center´s only 

operational limitation is that coverage is hampered by Telefónica Company, which makes 

Internet installation a challenge. The CMPV is looking into the possibility of a satellite internet 

connection. This community has no local high school and no internet café´s for youth.  By the 

end of June 2012, 104 youth had accessed services at the Center and 19 youth had volunteered, 

use of free time, and tutoring were all being offered and daily computer skills training at the 

Center was in high demand. Eight monitoring visits were dedicated to preparing the Center. 

 

 

3. Planes del Ranchador/Santa Ana This new OC was operational by the end of June with 

neighborhood youth painting the large house identified for the Outreach Center and equipment 

arriving. The faith-based partner, Iglesia Elim, guided painting. By the OCs launch in early 

July, murals were planned in all the spaces of the OC.   

 

 

 

 

 

 

 

 

 

 

This OC is near a school and is expected to demonstrate considerable demand. One of the 

greatest challenges will be that adults from the ADESCO provide support and guidance to 

young people in the ADESQUITO.  AJR will work hard to develop the skills and abilities of the 

coordinator Elmer Azamas and ensure effective engagement by the church of the OC. The 

inauguration was slated for July 5, 2012. Eight monitoring visits were dedicated to preparing 

the Center.  FOTO PEDIR A IVAN 

 

4. La Unión/Santa Ana By the end of June 2012, this OC had approval of the local municipality 

to rent a large local house, given delay in what would first be a communal house remodeling.  

Initial induction of the coordinator Fredi Alvarado had taken place. Local rental and house 

adaptations were being directed by the coordinator. In addition to the local ADESCO and 

CMPV, the local Catholic Church, Parroquia Nuestra Señora del Carmen is a partner in this 

Center. The inauguration was slated for July 10, 2012. Three monitoring visits were dedicated 

to preparations over the quarter.  

 

5. Santa Claudia/Santa Ana By the end of June 2012, this OC, a 

community house or Casa Comunal had been identified to house 

the future OC in Santa Claudia. While the remodeling of the 

structure had not yet started, a Coordinator, Marvin Hernandez 

had been identified and equipping of the Center had begun. (To 

be stored temporarily with the faith-based partner.) Considerable 

involvement by the faith-based partner, the Iglesia Monte 

Carmelo, could be noted. Inauguration is planned for next 

quarter. Three monitoring visits were dedicated to preparing the 

center over the quarter.  
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6. Lamatepec/Santa Ana By the end of June 2012, this OC was well underway. Adjustments 

identified in the local Community House have not initiated due to delays in municipal 

processes, although it was agreed that the adjustments by the municipality would be done 

before July 27, when inauguration is slated. The current priority of the municipality are the 

approaching annual festivities. The ADESCO and FBO involvement in implementing the CDA 

has been considerable.  Equipment in the process, the OC will be temporarily lodged in the 

community house.  Two possible Coordinators for the center have been identified and will be 

interviewed. Three monitoring visits were dedicated to preparing the center over the quarter. 

 

7. Río Zarco/Santa Ana The community originally planned for this OC was El Carmen Chilin. 

The conditions for an OC there were not favorable with a very weak ADESCO and inability to 

identify a local FBO.  In addition the president of the ADESCO sought to manipulate the 

prevention intervention and impose a Coordinator. The municipality decided to place the Center 

instead in Rio Zarco.  By the end of the quarter, this OC had not yet identified its partners or 

prepared a proposal, next quarter this will be submitted to USAID for approval.  The cost of this 

OC will be covered by the CMPV and the municipality of Santa Ana. 
 

8. Cuzcachapa/ Chalchuapa By the end of June 2012, this 

OC was operational, beginning on June 26, 2012. 

Implementation could be assessed at about 45% in this OC 

which is adjacent to a sports court and recreation area in a 

building refurbished through another donor. The 

Coordinator, Yolanda Zumba had started working. Some 

179 youth had accessed services at the center including use 

of free time, computer skills training and English and nine 

youth had volunteered. Eight monitoring visits were 

dedicated to preparing the center over the quarter. The 

inauguration was slated for August, 2012. 

 

9. Buena Vista II/ Chalchuapa By the end of June 2012, this OC was well underway, albeit 

delayed. AJR was working on increasing participation by the CMPV in this new Center, whose 

space needed to be remodeled quickly. Both the FBO, La Voz de Dios and the ADESCO 

demonstrated strong participation in preparing the Center. A Coordinator for the Center had 

been identified. Six monitoring visits were dedicated to preparations over the quarter. The 

inauguration is slated for August 2012. 

 

10. Tazumal II/Chalchuapa4  (Municipal funded) By the end of June 2012, this OC was 

underway. The proposal for the Center was completed, the FBO, Iglesia de Dios was very 

involved in the refurbishing of the Community House and a good working relationship had 

been established with the ADESCO. Four monitoring visits were dedicated to preparations over 

the quarter. The inauguration date has not yet been planned given pending refurbishment of the 

space for the OC. 

 

11. Loma Linda/Chalchuapa By the end of June 2012, this OC had started though identification 

of an FBO in the community to implement the Center was lacking . The first church, Santos de 

los Últimos Días did not have presence in the community itself. The second option that was 

explored, Iglesia Eben Ezer, faced the same problem. The ADESCO in this neighborhood is 

                                                             
4 In July 2012, after the OC for Tazumal II had been approved by USAID, the CMPV in Chalchuapa requested that Tazumal 

II be funded by the CMPV and that the funds approved for this OC be officially transferred to the grant for the OC, Loma 
Linda 
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new. AJR is working with the CMPV and municipality to identify a solution to this challenge 

and will resolve this in the coming weeks. Six monitoring visits were dedicated to preparations 

over the quarter. The community is particularly conflictive and AJR and CMPV are eager to 

establish an OC here.   

 

12. Barrio La Cruz/El Congo (Municipal funded) This Outreach 

Center was specially requested by the new Mayor of El Congo 

during this quarter. While its establishment is a testament to the 

impact of the existing OCs, Las Brisas and Santa Rita in El 

Congo, the Center will bring a challenge. Municipal involvement 

in the latter two Centers has been considerable. For the FBO, 

Iglesia Emmanuel and the ADESCO, they will have to take the 

lead on this new Center. A house has been identified for 

preparation and three monitoring visits were dedicated to 

preparations over the quarter.  A final date for inauguration is to 

be established with CMPV and partners.  

 

Challenges/Next Steps 

 

All OCs be inaugurated and operational during the next quarter. Meetings with partners during early 

stages of implementation will be undertaken as well as routing monitoring visits and monthly OC 

monitoring meetings to share implementation data.  

 

IND 2.6.2 Number of Established Outreach Centers that will be strengthened in prevention 

services  
 

The target for this indicator is that all 34 Outreach Centers 

established in the AJR target communities will access technical 

assistance by AJR, training for micro-entrepreneurial initiatives 

and strengthening grants 
 

Several developments marked the quarter with regards to existing 

OCs, their operations and strengthening: 

 

 

 

Operations 

 

 In Santa Ana, AJR solved an issue with regards the payment of rent by the CMPV and 

municipality for the OC spaces. This payment had not been processed, requiring AJR to work 

through the CMPVs, providing a lesson on the importance of strong and consistent involvement 

by the CMPVs in the Centers. 
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 Of the 34 total OCs, 26 are operational; nine are in the implementation process and one is 

currently inactive (This OC is Melendez in Soyapango).  

 In the nine OCs being implemented in Santa Ana, of the eight 

fixed components of the OC, by June 2012, five centers were 

implementing seven components, three were implementing 

six components and one Center was implementing five 

components. 

 In the 5 OCs being implemented in Chalchuapa, by June 

2012, one Center was implementing all eight components of 

the OC, three were implementing seven components, and one 

OC was implementing five components. 

 In the 2 OCs being implemented in El Congo, by June 2012, one Center was implementing five 

components of the OC and one was implementing six of seven components.  

 With regards the OC Melendez which is not operational at the minute as the coordinator 

resigned, attempts to get a response from Representative of the NGO partner,  Fe y Alegría 

(Saul of Leon) have not borne fruit, the lack of an FBO partner for this OCs  and lack of 

ADESCO make it very difficult to proceed. The Coordinator left her post, the local director of 

Fe y Alegría does not have the sympathy of the community and is not sufficiently interested in 

implementing the OC. AJR will continue work towards  reopening the OC over the next 

quarter. 

 AJR redoubled support to the Nahuizalco OCs, Calvario and Trinidad this quarter and provided 

increased visits. The municipality has not supported the Centers and the CMPV of Nahuizalco 

(with whom AJR does not work) has not made an effort to support the OCS. AJR has sought to 

address both issues in a letter and through visits. Continued efforts will be provided next 

quarter.  

 

Monitoring and Evaluation 

 

 Three monthly monitoring meetings were held during the period. In April the meeting was held 

with OCs from the capital area, Colon and Nahuizalco along with the three municipalities. In 

May and June meetings were divided by geographic location. Each meeting included extensive 

review of OC Monitoring systems data.  

 May Meeting: Information was provided to Coordinators on the Movimiento Jóvenes al Rescate 

de Valores, an upcoming AJR initiative which will use community youth to spread the word 

with regards to communication campaigns in the community.  

 June Meeting: A financial review was conducted with Coordinators and preparation for 

strengthening grants for each of the OCs, was discussed.  

 Among general emphasis on training areas at the meetings values’ training, in particular, was 

highlighted at meetings as key. This includes the involvement of FBOS in this training at 

Centers, which AJR has recommended can be 15 minutes of time during computer or other 

trainings. 

 

 

 

 

Training of Coordinators 

 

 CDMYPE (an offshoot of the organization CONAMYPE) provided a one-day training session 

to OC Coordinators in the use of social networks to promote prevention services. OC s all 

established Gmail accounts, revisited the branding of Facebook pages and all gained knowledge 
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of how to promote OC services to youth, how to capitalize web presence to grow organizations 

and how to maximize communication. 

 

Challenges  

 

The OC Monitoring and Evaluation System will see a refurbishment coming quarter. Namely the 

system needs to be enhanced to be able to meet the data needs of the expanded network of OCs. 

AJR also seeks that it goes online. The system will be refurbished s a part of the new CMPV 

database being constructed for the purposes of monitoring and evaluating Crime Prevention Plans. 

(As explained under IND 2.1.2.) 

 

Next Steps 

 

During the upcoming July patron holidays in Santa Ana, lectures and civic activities will be hosted 

by the OCs in this municipality. A request was made to CMPVs, that they present OC data at 

monitoring meetings in the future. AJR will work with the CMPVS, through the Monitoring and 

Evaluation Officers to see that this occurs over the next quarter. AJR will also present a grant for 

the strengthening of existing OCs to USAID. 

 

IND 2.6.3 Number of volunteers working to provide prevention services in OCs 
 

The target for this indicator is 100 new volunteers providing their time to existing and new 

Outreach Centers established in the AJR target communities.  

 

This quarter a total of 22 new volunteers had dedicated their time to providing prevention services 

through the twenty- four operational OCs. (Last quarter AJR reported 42 new volunteers had 

provided volunteerism at OCs during the period)  

 

IND 2.6.4 Number of youth gaining access to positive use of free time in Outreach Centers 

and through prevention sports activities  
 

The target for this indicator is 905 new youth accessing positive use of free time in existing and new 

Outreach Centers and 1,305 youth accessing positive use of free time through sports for prevention 

activities.  
 

This quarter 349 new at-risk youth accessed positive use of free time through the twenty-four 

existing OCs. (Last quarter AJR reported 309 new youth had accessed positive use of free time at 

OCs. During the period)  

 

New sports for prevention activities have not yet ensued. Preparations have been well underway and 

a proposal for work in 2012 has been drawn up in all three municipalities.  

 

 

 

 

Challenges/Next Steps 

 

With the opening of new OC´s this quarter new volunteers have been and will continue to be 

recruited. With the start of sports for prevention activities, new volunteers will also be engaged. 
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ART FREE TIME SPORTS ENGLISH

COMPUTER  

SKILLS 

TRAINING

TUTORING
VALUES 

TRAINING 
VOLUNTEERISM

DEGREE OF 

IMPLEMENTATIO

N JUNE 2012

CUMULATIVE NUMBER BENS > 

10 HRS TO JUNE 2012

CUMULATIVE NUMBER REGS 

< 10 HRS TO JUNE 2012

CUMULATIVE NUMBER VOLS 

> 10 HRS TO JUNE 2012

CUMULATIVE NUMBER REGS 

< 10 HRS TO JUNE 2012

NO. HOURS BENS 

APRIL-JUNE 2012

NO. HOURS VOLS  

APRIL-JUNE 2012

1 Las Brisas       5 213 101 32 5 1,929 103

2 Santa Rita       6 65 307 8 49 1,405 204

3 Las Victorias I        7 210 134 16 5 12,507 1,975

4 San Antonio II        7 220 162 25 15 2,598 246

5 Tazumal I         8 231 36 44 0 9,486 8,100

6 Buena Vista III        7 125 132 12 14 2,228 177

7 Cuzcachapa        7 287 1 97

8 Santa Anita        7 132 120 33 21 1,638 150

9 García I        7 125 70 49 2 2,699 1,385

10 La Providencia        7 130 49 19 0 6,234 915

11 Hda. San Cayetano        7 141 10 32 3 2,497 758

12 San José Unidas      5 163 258 21 22 557 113

13 Santa Teresa        7 71 96 4 3 2,311 461

14 Argentina I        7 109 97 8 2 2,105 102

15 La Empalizada        6 104 5 1,079

16 Lomas de Tecana       6 67 1 278

17 Bo. El Calvario Nahuizalco       6 155 152 17 6 2,708 544

18 Lourdes Colon     4 475 352 66 3 1,884 184

19 San Jose I Soyapango       6 293 157 29 5 4,164 437

20 Barrio Lourdes San Salvador       6 114 37 23 9 578 898

21 Chintuc II Apopa   2 87 138 22 3 13,090 390

22 13 de Enero Mejicanos      5 119 88 32 11 1385.21 127

23 Bo. La Trinidad Nahuizalco    3 189 173 19 5 308

24 Melendez Soyapango 87 25 9 2

3,454 3,152 520 192 73,765 17,268

YOUTH AT OC VOLUNTEERS AT OC HRS AT OC 

TOTAL

OVERVIEW OUTREACH CENTERS EL SALVADOR JUNE 2010

Santa Ana

Chalchuapa

El Congo

COMPONENTS OF THE OC 
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IND 2.6.5 OC Network with legal standing and trained to begin managing OCs 
 

The target for this indicator is that an OC network can strengthen OCs as an entity with necessary 

administrative and other capacities is formalized and operating. 

 

Last quarter, the OC Network reached an agreement, facilitated by Creative with ADESCOs, FBOs, 

Mayor´s offices and CMPVs, formalizing a new organization with national representation and the 

ability to strengthen OCs into the future.  AJR´s objective with the Network is to foster an 

independent registered organization in El Salvador that helps to propagate and duplicate the 

Outreach Center Model, is able to receive funding from future donors and provides the Outreach 

Centers with a shared umbrella. 

 

 On June 1, 2012 a meeting was held to introduce members of OCs to Marielos Palacios of  

CONAMYPE, which has been designated to provide technical assistance in the drafting of 

statutes and legal formalization of the Network and to establish the next steps.  

 On June 11, 2012 a subsequent meeting was held to draft an amendment to the bylaws, 

establishing the types of members and agreeing that a representative of each OC should be 

present for the next meeting and to become a founding member, vote and to refine the 

objectives of the Network to be included in the draft of the statutes.  

 

Next Steps 

 

The Board of the OC Network will be officially elected at a meeting scheduled for early July. Posts 

to be elected include a Chair, Treasurer, Secretary, First Voice and Second Voice. Working with 

CONAMYPE, an expert organization on formalization, by-laws will be validated, a record of 

incorporation will be created, A charter signed by a notary and a proposal will be developed for the 

OC Network.  

 

IND 2.6.6 Opportunities for employment/ income generation facilitated for OC youth and 

volunteers 

 
The target for this indicator is that 200 at-risk youth and volunteers are accessing opportunities for 

employment 

 

This quarter, Coordinators received an orientation talk by the Ministry of Labor on Training for 

Employment, with a view to working with OC youth on this in 2012. Centers each have goals with 

regards to identifying training and employment opportunities for work and will host AJR´s Training 

for Employment workshops over the coming quarter.  

 

Challenges/Next Steps 

 

AJR is in the process of defining resources for the OCs in reaching this result. It is establishing 

partnerships with Bolsas de Trabajo, job opportunities and will seek to link these to OCs. This will 

be activated over the coming quarter. 

 
Sub-activity 2.7: Expand AJR´s range of integrated prevention programs for youth, led by 
the Municipality, the CMPVs, and youth themselves 
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IND 2.7.1 "Amigo de Cora" Mentorship program expanded to provide youth with guidance in 

communities         

 
The target for this indicator is that 70 new Mentors be trained and guide at-risk youth in the 

implementation communities in addition to 71 previously trained Mentors being strengthened in 

their capacity to work as mentors.  

 

 

 

 

 

 

 

 

A total of 36 new Mentors were trained this quarter in two training sessions. On April 25, 15 new 

mentors were trained in Santa Ana (10M/5 F) and on June 23, 2012, 21 new mentors were trained in 

El Congo (7M/14 F).  

 

Monitoring of Existing Mentors 

 

Mentors  

 

Monitoring meetings with AJR´s previously trained 

mentors were held this quarter in all 18 implementation 

communities. Low attendance at group meetings in the 

municipalities´ centers have required moving into the 

communities for the purposes of monitoring. 

 

On June 30, 2012 a meeting was held in Santa Ana at the 

CMPV office that was attended by thirteen mentors. The 

agenda for the day consisted of: Review of contents and methodology of the program, identification 

of the difficulties Mentors have and sharing of a new one-page mentoring format that allows the 

mentor to plan meetings and record follow-up with mentors on a single page. Mentors expressed the 

difficulty they have in using the Administrative Notebook that includes mentoring tools.  

 

Challenges/Next Steps 

A new administrative notebook developed by AJR to record meetings with youth will be shared in 

final print. Teachers working with AJR under its conflict resolution and drug prevention efforts in 

schools will be trained as Mentors and AJR will involve its new Monitoring and Evaluation 

Officers OMEs in monitoring and evaluation efforts with regards to Mentors. The M&E 

Coordinator will also work with the technical team to survey both mentors and mentees in order to 

better assess the program´s needs.  

 

 

 

 

 

 

SANTA ANA M 10 F 5 Total 15

CHALCHUAPA M 0 F 0 Total 0

EL CONGO M 7 F 14 Total 21

Total 17 Total 19 TOTAL 36

NEW MENTORS TRAINED BY AJR USAID-SICA BY JUNE 2012 
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IND 2.7.2 Community Infrastructure for Prevention Refurbished in Schools and 

Communities through AJR support 
 

The target for this indicator is seven community based infrastructure projects and eleven school-

based infrastructure projects supported.  

 
 
Community-based prevention infrastructure projects 
 In April, meetings were held separately with mayors, coordinators and the engineering 

departments of the municipalities of Santa Ana and Chalchuapa, for the purpose of identifying 

and tracing the route and preparing technical files for infrastructure prevention projects in  each 

municipality. It was agreed to prioritize the renovations of the community houses (Casas 

Comunales) in the communities, Lamatepec; Santa Claudia in Santa Ana and La Cuscachapa in 

Chalchupa to install in two outreach centers. It was agreed that on May 21, the technical files of 

the infrastructure projects to be implemented in selected communities, would be ready.  

 To date only Chalchuapa met the agreed timetable for preparing the technical files, the 

municipality remodeled the Community House in the Colony Cuscachapa (complement to the 

project implemented by PREPAZ), while Santa Ana has not yet begun work on two houses 

planned community.  

 By late June, In Chalchuapa logistics began for six sub-projects for the prevention infrastructure 

in Tazumal 2, Loma Linda, Buena Vista 2 and Buena Vista 3, San Antonio and Cuzcachapa. 

 In El Congo, it was decided with the CMPV that funding for infrastructure projects originally 

provided in the action plan would be redirected aimed at strengthening the two CDAs 

implemented in 2011.  

 

The following projects were designed in Santa Ana and are in the process of being reviewed by 

USAID:  

 
Improvement of school sports area  
No. of visits / meetings AJR 3  
Inauguration  Date October 31, 2012 
Lomas de Tecana, Santa Ana 
$ 4,252.61 $ COUNTERPART AGREED  
 
Floor and wall construction pedestrian sidewalks 
No. of visits / meetings AJR 2  
Inauguration Date September 30, 2012 
La Providencia, Santa Ana 
$ 1,585.46 $ COUNTERPART AGREED  
 
Improvement of green and netted BKB court  
No. of visits / meetings AJR 3  
Inauguration Date November 30, 2012 
Planes del Ranchador  
$ 3,997.37 $ COUNTERPART AGREED  
 
Improvement of recreational green area and construction of BKB field  
No. of visits / meetings AJR 3 months  
Inauguration Date November 30, 2012 
La Empalizada, Santa Ana  
$ 9,908.76 $ COUNTERPART AGREED  
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Reconstruction of Community House for OC  
No. of visits / meetings AJR 3  
Inauguration Date November 30, 2012 
La Union, Santa Ana  
$ 11,602.03 $ COUNTERPART AGREED  
 
Refurbishment of Community House for OC 
No. of visits / meetings Two months  
Inauguration Preview Date August 31, 2012 
Colonia Santa Ana Lamatepec 
$ 6,815.88 $ COUNTERPART AGREED  
 
Refurbishment of Community House /Bathroom Built 
No. of visits / meetings AJR 3  
Inauguration Date August 31, 2012 
Colonia Santa Claudia, Santa Ana 
COUNTERPART AGREED $ 573.97 USD  

 
Challenges 

 

For the city of Santa Ana, a challenge is to ensure that the municipality allocates financial resources 

committed to infrastructure projects on time. Their financial efforts are focused on celebrating their 

July patron holidays (Fiestas Julias) and payment of a bond for employees in that month. To 

manage this scenario, it has been agreed with the City Council and financial management, make an 

implementation schedule which allows, for three months from July, the financial and technical 

implementation of the nine sub-projects to be implemented with resources shared with AJR.  

In Chalchuapa the situation is different, there the only challenge is to make the suggested 

adjustments based on the USAID environmental inspection in complementing some planned works. 

 

Next Steps 

 

In Santa Ana, in the second week of July, a meeting has been scheduled with the department of 

projects, financial management, the procurement unit and the coordinator of CMPV to define the 

timing and order of the projects within the municipality. In Chalchuapa, the next steps will be 

focused on supplies and supervising the execution of works. 

 

The following projects were designed in Chalchuapa and are in the process of being reviewed by  

USAID:  

 
Improvement of soccer field  
No. of visits / meetings AJR 3 

Inauguration Date September 30, 2012 
Buena Vista III   
COUNTERPART AGREED $ 1,543.17  
 
Improvement of soccer field  
No. of visits / meetings AJR 3  

Inauguration Date September 30, 2012 
Colonia Buena Vista II  
COUNTERPART AGREED $ 2,115.09  
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Construction of protective fence in goals  
No. of visits / meetings AJR 3  

Inauguration Date September 30, 2012 
Colonia Loma Linda  
 $ 1,065.82  
 
Construction of protective fence in goals  
No. of visits / meetings AJR 3  

Inauguration Date September 30, 2012 
Colonia San Antonio  
COUNTERPART AGREED $       1,065.82  
 
Construction of bleachers and lightning of soccer fields 
No. of visits / meetings AJR 3  

Inauguration Date September 30, 2012 
 Colonia Cuscachapa.   
COUNTERPART AGREED $     23,573.67 

 
School-based prevention infrastructure projects  
 
Each of these projects in Santa Ana and Chalchuapa has a counterpart contribution of $1,000 that 

was agreed to. Four visits were made by AJR to the schools to work with Directors and teachers to 

establish these projects:  

 
Salvador Ayala Center School / sports infrastructure equipment  
Inauguration Date July 19, 2012 
Santa Ana Garcia I and Cologne Colonia Argentina 
 
Juan Jose Bernal School / Adequacy of physical space to practice different sports  
Inauguration Date September 27, 2012 
San Jose Santa Ana  
 
Hacienda San Cayetano School  / Recovery of band instruments for peace  
Inauguration Date August 31, 2012 
Hacienda San Cayetano Santa Ana 
 
Caserío Llano Largo School/ Rescuing my Peace Band  
El Rachador Santa Ana  
Inauguration Date August 31, 2012 
 
Angela Medina Gomez School / Equipment Recreation Area  
Inauguration Date August 31, 2012 
La Esperanza Santa Ana  
 
Professor Jose Arnoldo Sermeño  School/ Improvement recreation rooms  
Inauguration Date August 31, 2012 
Lamatepec Santa Ana. 
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Lomas de Centro Escolar Tecana / equipment table tennis room  
Inauguration Date July 27, 2012 
Colonia Lomas de Santa Ana Tecana 
 
La Mielera School / Roofing Improvement  
Inauguration Date August 24, 2012 
Col. Buena Vista 2, 3 and Loma Linda  
 
Colonia Santa Cruz School / recreational space equipment  
 Inauguration Date August 24, 2012 
Cuzcachapa Chalchuapa 
 
Tazumal School/ In my school I enjoy my spare time  
Inauguration Date August 24, 2012 
Tazumal Chalchuapa 
 
Benito Juarez  School/ sports, art and reading are best practiced outdoors  
Inauguration Date August 24, 2012 
San Antonio, Chalchuapa 
 

Sub-activity 2.8: Values, Youth Identity and Sense of Belonging  are promoted to Prevent 
Youth from becoming involved in Gangs, Crime and Violence 

 

IND 2.8.1 Number of youth who are trained in life skills  
 

The target for this indicator is 4,000 new youth trained for life skills in the AJR target communities 

and 500 youth trained in schools.   
 

This indicator will be active next quarter. 

 

IND 2.8.2 Number of youth joining youth-driven organizations or clubs that are 

strengthened to provide youth  with  a  sense of belonging and identity 
 

The target for this indicator is seven new clubs established and strengthened and                                                                                                

28 existing clubs strengthened in the target communities. 

 
New Clubs  

 A proposal for new Clubs will be sent to USAID this coming quarter.  

Challenges/Next Steps 

New Clubs will be identified and proposals drawn up next quarter.  

Strengthening Existing Clubs  

During this quarter, several community clubs have been developing activities, for instance: the 

radio club called “Radio Omega” from the community García 1, started a radio workshop facilitated 

by Salvador Rivera who is a radio announcer from a local radio in Santa Ana called “Radio Activa”. 
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The purpose of these workshops was to strengthen and consolidate a more professional radio. The 

workshops were held every Sunday from March to May from 4 to 6 pm inside the premises of radio 

Omega. Another club that should be highlighted is the music club “Angeles Musicales” from the 

community Loma Linda in Chalchuapa, they have been 

developing presentations in the community, motivating youth to 

integrate and form part of the club. Batucada clubs such as 

“Tazucada” from the community Tazumal I and “The Fire” from 

the community Lomas del Tecana have been giving presentations. 

The “Tazucada” club perfomed in a gastronomic festival and 

played before the Viceminister of Security, Mr. Douglas Merino. 

“The Fire” was invited by Radio Activa to perfom in a water park 

called Apuzunga. The musical club “Youth against Violence” 

from the community Argentina 1 performed during the inauguration of the Outreach Center “Lomas 

del Tecana”.  As for clubs established in schools, a meeting was held with the directors of the 

schools during the month of May, to present the Clubs Project. Directors liked the initiative and 

started meeting with their students for the formation of the school clubs. During the month of June, 

every school had formed their clubs, and in July the purchasing of equipment had begun.  

 

During this quarter, the CMPV has been giving more follow-up to the clubs. Meetings were held 

with ADESCO leaders to motivate them to restructure inactive clubs; this action led to the 

establishment of new clubs. Juvenclub festivals were carried encouraging youth to continue 

dedicating time to the club. People from other parts of the country have recognized the work done 

by the clubs and acknowledge it as an important initiative of the violence prevention plan developed 

in Santa Ana and Chalchuapa.  

 

Challenges/Next Steps 

 

Some youth who are members of a club have expressed that “they cannot dedicate time to the club 

since they need to study”. Some clubs are not operating because the Coordinator has not shown 

interest or is busy developing other activities. Other clubs do not attend the meetings to which they 

have been summoned. Furthermore, some club memberships have become stagnant.  

 

Solutions to the challenges are: 1) any club whose memberships have become stagnant will be 

strengthened and for this, the ADESCOs and the Monitoring and Evaluation Specialist must get 

involved in the restructuring of the club, 2) each club will be strengthened through the purchasing 

of new and complementary materials that can help captivate more members and, 3) festivals are a 

good way to promote clubs, for this reason, a festival will de developed and each club will have the 

opportunity of presenting their work to the community,  it is expected that more clubs get involved 

during the festival.  

 

Getting Ready to Foster Identity and Prevent Youth Crime through Musical development  
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On June 23, 2012, the Choir and the Youth Philharmonic 

Orchestra of El Salvador, appeared in Chalchuapa. This concert 

was the first step in implementing the Municipal Philharmonic 

Choir and Orchestra of Chalchuapa which, in turn, is part of 

the system Choir and Orchestra of El Salvador sponsored by 

the Ministry of Culture of the Presidency. This effort will 

include the participation of the municipality of Chalchuapa, the  

CMPV of Chalchuapa, the Ministry of Culture of the  

Presidency and AJR. The purpose of the implementation of the 

Choir and Orchestra, is associated with "promoting social 

reconstruction, raising awareness on social development issues including: gender, governance, 

citizenship, among others, and providing added value to the social construction of a country 

characterized by solidarity. Generation of an area of health of society and creation of reference 

groups for young people to take to counteract the impact on young people derived from the gangs” 

(Http://www.cultura.gob.sv/temas/formacion-en-artes/coros-juveniles-e-infantiles.html).  AJR will 

be submitting a grant to USAID related to this effort next quarter. 

                                          
IND 2.8.3 Chapters of the Youth Movement  Against Violence Movements established in 

Two municipalities 
 

The target for this indicator is that two new chapters of the Youth Movement are established in 

Santa Ana and Chalchuapa 

 

This quarter, the proposal submitted by the MJCV of El Salvador to USAID for the establishment 

of Municipal Chapters for the Movement in Santa Ana and Chalchuapa was approved by USAID. 

AJR´s AT-SICA Team supported meetings with the MJCV of El Salvador to assist in planning 

activities to be carried out under the municipal project. As a first action, the Movement held a 

meeting with the Chalchuapa´s Municipal Crime Prevention Council, or Comite para el Fomento de 

la Paz y Bien Comun on June 29, 2012.  At that meeting, the Movement made a presentation of its 

project and how it plans to introduce the Movements locally and requested a liaison on the part of 

the CMPV, with whom it can work to coordinate the activities to be implemented in the 

municipality. As a result of these presentations the Movement was provided a liaison and the 

CMPV expressed full support for the Movement´s activities. 

 

Next Steps 

 

Next quarter a similar introduction meeting will be held with the CMPV of Santa Ana. An Action 

plan for the establishment of the municipal chapters will be established by the Movement, including 

activities with strategic actors at the municipal level in establishing chapters. These actors include, 

CMPVs, Coordinators of OCs and youth organizations in the municipalities.   

 

IND 2.8.4 Values through Sports Program systematized and accessed by at-risk youth 
 

The target for this indicator is 1,305 youth accessing positive use of free time through sports for 

prevention activities.  
 

In the municipality of Santa Ana, AJR has carried out activities in 80% of the target communities 

during the months of April to June. However, AJR has not maintained full attendance records of 

http://www.cultura.gob.sv/temas/formacion-en-artes/coros-juveniles-e-infantiles.html
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youth participating in sports for development activities in these communities because the program is 

still in development and youth attending are previously recorded beneficiaries.  

 

Also, during this quarter, seven meetings were held with important members from the municipality 

of Santa Ana, the Department of Social Development, and the Department of Recreation and 

Sports. At these meetings agreements were made to organize this years’ sports program. Bilateral 

meetings have also been carried out with community sports’ promoters to identify potential 

volunteers for the year 2012 and to discuss lessons learned from last years’ work. 

 

Furthermore, AJR provided training to municipal sports promoters in the conceptual framework of 

the Action Plan.  The sports promoters were trained in the methodology of promotion of values 

through sports, development of sport disciplines depending on various scenarios, handling of sport 

inputs, and coordinator selection. AJR worked with each promoter to define the goals in each 

community.  

 

In Chalchuapa, sport for development activities are also being carried out in 80% of the target 

communities including Loma Linda, San Antonio 2, Tazumal 1, Tazumal 2, Cuscachapa, and San 

Antonio. AJR has carried out meetings with mayor of Chalchuapa, the CMPV Coordinator, the 

OMEs, and sport instructors, with the purpose of planning the 2012 Action Plan.  The CMPV is 

aware that during 2012 they will be responsible for supervising the sports for development program 

in the municipality. AJR has visited the communities to identify new volunteers. The first training 

with sport instructors and volunteers will be held July 21, 2012. The 2012 sports program has been 

approved and sports supplies are being purchased. 

 

In El Congo, due to the mayor´s electoral defeat and the subsequent change of municipal 

authorities, mediation efforts of the sports community project "promoting values through sports" 

were difficult. It was necessary to convince the new municipal authorities of the benefits of the 

program and proper use of municipal branding. In addition, the only sports promoter available in 

the municipality did not show interest in mediating the project even after various requests were 

made and claimed that the new authorities were to decide over the implementation of this project. 

This opinion was not shared in the CMPV since they were expecting the project to be negotiated as 

soon as possible, due to this impasse mediation efforts for the project took longer than expected and 

the sport supplies have not yet been purchased. 

 

During this quarter, sport activities continue to be carried out in 3 of the 4 target communities of El 

Congo, however, no new youth has been benefitted (according to the community sport volunteers). 

Nonetheless, 1427 youth attended the Polideportivo (multi-purpose sports facility) during the 

months of February and March, to play indoor soccer, basketball, Tae Kwon Do, and "futbolito 

macho".  All these sports were carried out with the support of 4 volunteers who provided a total of 

136 hours of volunteer service this quarter.   

 

Challenges/Next Steps 

 

Sport volunteers do not regularly take attendance at games causing a 35 to 40 percent under 

registration in AJR’s records. This represents a real challenge, thus this year agreements have been 

made with municipal sport promoters to properly supervise the volunteers’ activities.  A new form 

for recording the attendance of beneficiaries has been designed in order to avoid requesting 

children’s signature, instead, their attendance and participation will be supported through the 

signing of signature of their sport instructor or volunteer. Moreover, records will be ratified with the 

purpose of avoiding double registration and monitoring will be carried out in the areas where sport 

activities take place. 
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In El Congo, AJR faces an additional challenge since the person that the municipality has 

designated to conduct the sports program is someone that lacks both the skills and the right kind of 

profile to successfully achieve the proposed targets. Although this has been explained to the new 

municipal authorities, they cannot remove this person from this position. Even though the person 

will continue to hold office, the new authorities have committed to evaluate his performance and 

agreed to take drastic measures if he fails to deliver. 

 
Sub-activity 2.9: Revision of the National Violence Social Prevention Strategy in support of 
Municipalities 

IND 2.9.1 ENPV is revised to identify the main aspects to be modified 
 

The target for this indicator is to: 1) Revise existing laws and  identify how these laws are related to 

the GOES Violence Prevention National Strategy (ENPV) at the municipal level and propose 

coordination mechanisms; 2) Develop a methodology for focus groups  and implement this and 3) 

Develop, validate and publish the revised ENPV. 
 

At the request of Pre-Paz, AJR was asked to lead the revision of GOES Violence Prevention 

National Strategy (ENPV).  In order to do this a Reference Technical Group made of Pre-Paz, 

UNDP, RTI and Creative was formed. Last quarter, AJR developed terms of reference to identify 

the right consultants to conduct the task.   

This quarter, AJR hired the consultant to reformulate the National Strategy for the Prevention of 

Violence. The contractor identified to undertake this work was AFAN, S.A., with extensive 

experience at the municipal level and in violence prevention.  

 

In May, the consultants discussed the work plan prepared for the development of the consultancy 

and began work. Under the guidance of AJR and the Reference Technical Group, the consultants 

scheduled focus groups, workshops and interviews with a list of actors so as to obtain quality 

information on the main themes of the ENPV. AJR organized two meetings for the consultants at 

Hotel Mirador.  The meetings were attended by personnel from PREPAZ, AJR, RTI, UNDP and 

members of Municipal Crime Prevention Committees.  Later AJR organized a focus group in 

Chalchuapa for the consultants to meet with key Municipal and CMPV actors of Santa Ana and 

Chalchuapa.  RTI and UNDP organized additional focus groups for actors in other municipalities, 

A methodology for the development of the ENPV was agreed to and basic results and a timeline 

were defined.  

 

The first two of the three results were achieved this quarter in that existing laws relating to the 

ENPV were reviewed, analyzed and summarized to be integrated into the final document. The 

methodology for focus groups, workshops and interviews was designed and implemented to collect 

information on the ENPV with key stakeholders.  

 

Challenges/Next Steps 

 

In July AJR anticipates that AFAN S.A. will reach a final policy document, having collected all 

relevant information arising from consultations. Several review sessions of the final draft will be 

planned with the Technical Reference Group.  Early next quarter, after final review by the 

Technical Reference Group, the ENPV will be presented for validation by the Vice Minister of 

Justice and Public Security, and thereafter by GOES newly formed Prevention Cabinet. 
 
Sub-activity 2.10: Cross-cutting Media Strategy 



68 
 

 

 

IND 2.10.1 Number of communities reached through crime prevention media campaigns 

which raise awareness with regards recuperation of values, reduction of intra-familial 

violence and gang prevention   
 
“Tu Consejo de Aconseja” (Your Council Advises You)- The radio 

program “Your Council Advises You” was aired June 30th 2012 

and it became the first exclusive radio program of the Municipal 

Council of Violence Prevention and the first of its kind in the 

country. The goal is to provide a space where members of each 

Municipal Council of Violence Prevention can be on the air for 

approximately one hour. The microphone is to be left open with 

the purpose that radio listeners can discuss with the Committee the violence prevention projects 

being developed inside the municipality.  At the same time, radio listeners can ask for advice, make 

inquiries, and have a direct interaction with various members of the CMPV. The program “Your 

Council Advises You” has become a prevention space and an opportunity for people of Santa Ana 

and Chalchuapa to know the Violence Prevention Council. The first radio program was hosted by 

the Mayor of Santa Ana, Joaquín Peñate, the Mayor of Chalchuapa Mario Ramos, and members of 

the Municipal Council of Violence Prevention (CMPV). 

 

Challenges/Next Steps 

 

Next quarter new campaigns will be launched.  In July, AJR will be launching the campaign From 

Youth to Youth, and the Drugs Prevention Campaign “Que no te Enganchen”  (Do not let them get 

you)” .  Other campaigns related to reducing risk factors will follow in August 2012. 

 

 
 


